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Statutory Reporting Requirements 
 

The RhodeWorks plan to repair roads and bridges was approved by the Rhode Island General Assembly and 

signed into law by Governor Gina M. Raimondo on February 11, 2016. The legisla'on (2016-H 7409Aaa, 2016- S 

2246Aaa) creates a funding source that will allow the Rhode Island Department of Transporta'on (RIDOT) to 

repair more than 150 structurally deficient bridges and make repairs to another 500 bridges to prevent them 

from becoming deficient, bringing 90 percent of the State’s bridges into structural sufficiency by 2025. 

Incorporated into the new legisla'on are the following repor'ng requirements: Statutory Repor'ng 

Requirements 

 

RIGL 42-13.1-16. Repor'ng. – The department shall submit to the office of management and budget, the house 

fiscal advisor, and the senate fiscal advisor, a report on the progress of implementa'on of this chapter within 

thirty (30) days of the close of each of the fiscal quarters of each year. The reports shall also be posted on the 

department’s website. The reports shall include, at a minimum: 

(1) Construc'on and design contracts of five hundred thousand dollars ($500,000) or greater planned to be 

adver'sed in the upcoming federal fiscal year, their value and expected award date; 

(2) Construc'on and design contracts of five hundred thousand dollars ($500,000) or greater awarded in 

the prior federal fiscal year, date of award, value, and expected substan'al comple'on date; 

(3) Expected final cost of: 

(i) Any construc'on contracts of five hundred thousand dollars ($500,000) or greater that reached 

substan'al comple'on in the prior federal fiscal year; and  

(ii) Any design contracts of five hundred thousand dollars ($500,000) or greater completed in the 

prior federal fiscal year; and 

(4) Total number of workers employed through the contract and the number of the workers in that total 

with a Rhode Island address. 

 

 

 

 

 

 

 

 

 

 



 

 

 

 

Dear Ms. Reynolds-Ferland, Messrs. Whitney and Godwin: 

RIDOT is pleased to submit the FFY 2021 Q4 RhodeWorks quarterly report. 

Our Department has con'nued moving forward with an extremely produc've quarter 

even during this 'me of economic uncertainly due to the ongoing presence of COVID-19 and 

delays in passage of a federal transporta'on bill. Our major projects, including the 6-10 

Interchange, the Northbound Viaduct, and ongoing Route 37 bridge and pavement 

improvements, have con'nued progressing on 'me and on budget.  

Our commitment to move our transporta'on infrastructure forward into a state of good 

repair has surpassed the previous pace over the past fiDy years. Since we are responsible for 

more than just repair and replacement of the Rhode Island’s roads and bridges, this report also 

showcases other accomplishments we are making to improve mass transit, traveler safety, 

employee training, and opera'onal efficiency. 

Even as we con'nue our unprecedented pace of project delivery, the State’s bridges and 

pavement con'nue to deteriorate. To stay on track, RIDOT must execute the RhodeWorks ten-

year plan, while making data-informed decisions to best ensure adherence to 'me and budget 

schedules.  

This report highlights some of RIDOT’s accomplishments during the fourth quarter of 

FFY 2021. Detailed project budgets and schedules follow in Insert A. Please do not hesitate to 

ask if you have any ques'ons and thank you for your support.    

 

Sincerely, 

 

Peter Alvi' Jr., P.E. 

Director
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Key Accomplishments 
 
 

Planning / Project Management 

• Manville Bridge Reopening - In early July, Governor Dan McKee joined state and local leaders to celebrate the 

reopening of the Manville Bridge, an important link for residents and business in the villages of Manville and 

Cumberland Hill on either side of the Blackstone River. The bridge carries Manville Hill Road over the river as well 

as the Blackstone River Bikeway and the Providence & Worcester Railroad between Lincoln and Cumberland. The 

$11 million project included repairing the 66-year-old bridge's piers and replacing its deteriorated deck and 

supporting steel beams. 

• Pell Bridge Ramps - Ground was broken on the Pell Bridge Ramps Phase 2 project this quarter, which will redesign 

the road network connecting to the Pell Bridge to make travel into Newport easy and safe. The project includes a 

new efficient ramp system that will reduce congestion, especially the backup of vehicles on the bridge from the 

Downtown Newport exit, and improve the connection between Newport's North End and the downtown area. The 

$84.9 million project was supported by a $20 million federal grant secured by Senator Jack Reed. The first phase 

will be done by the end of this year and the newer second phase will be finished by the end of 2024. 

• Washington Bridge – In early September, the Barletta-Aetna joint venture was awarded a $59.5 million contract 

for the Washington Bridge North project. This project will address the structural deficiencies of the westbound 

portion of the Washington Bridge, which carries I-195 over the Seekonk River between East Providence and 

Providence, and includes a new off-ramp to support economic development opportunities and address chronic 

congestion issues on the Interstate. 

Federal Funding 

• August Redistribution - RIDOT was awarded $22.9 million in additional federal funds through August 

Redistribution. This funding allowed the agency to complete three safety projects, one striping project, and three 

pavement projects covering multiple roads. 

Inter-Agency Support 

• Wickford Junction Testing Site - As part of RIDOT’s continued support of DOH’s efforts during the COVID-19 

pandemic, the upper floors of the Wickford Junction parking facility have continued to be used as a drive-thru 

testing site. Approximatley 400-500 vehicles pass through the garage daily for testing. 

• COVID-19 Response - The RIDOT Maintenance Divison continues to provide support services and resources to 

RIEMA, RIDOH, RISP, RIDEM and the Rhode Island National Guard as part of the response efforts to the pandemic 

– variable messaging along State roadways, transporting supplies and equipment, providing traffic control devices 

(barrier, traffic cones, barrels, signs, message boards, stickers, safety vests, etc.), supporting logistics at RIEMA 

headquarters, updating and protecting the maintenance personnel. All while maintaining essential highway and 

bridge maintenance operations. 

Transit 

• Providence-Newport Ferry – During the 2021 season, the ferry carried nearly 32,000 passengers, more than twice 

as many as in 2020 when the service ran under strict COVID-19 protocols. Compared to 2019 (pre-pandemic and 

the ferry’s highest ridership season), ridership was down by 20 percent. Considering the inclement weather this 

summer, particularly in July, RIDOT considers the 2021 ferry season a success. 
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CONSTRUCTION

Construction Contract (Project Name)
Award Date

(Mon-Year)
 Value ($M) 

Exp. Completion 

Date

(Mon-Year)

FFY 2020 1st Quarter - October 1, 2019 - December 31, 2019

Bridge Group 03 - I-95 PAW Oct-19  $                                10.2 Jul-22

Bridge Group 12A - Sandy Bottom Oct-19  $                                  5.2 Oct-23

Salt Storage Facility - EPR Oct-19  $                                  2.1 Oct-20

Old Tower Hill Rd (Rt 108  - Rt 1) Oct-19  $                                  2.3 Sep-20

Bridge Group 16B Nov-19  $                                  3.2 Dec-21

Broad Street Regeneration Dec-19  $                                13.0 Jun-23

Bridge Group 17 - BUR, CUM, LIN, NPR, NSN, SMI Dec-19  $                                  4.0 Apr-22

STC Miscellaneous Improvements 2019 Dec-19  $                                  1.7 Jun-21

Rt 44 - Taunton Ave (Rt 1A/114 - Mass S/L) Dec-19  $                                  3.0 May-21

Subtotal  $                                44.6 

FFY 2020 2nd  Quarter - January 1, 2020 - March 31, 2020

1R Improvements to Greene Lane Jan-20  $                                  1.5 Sep-20

RT 115 Main St (RT 116 to Jackson Flat Rd) Jan-20  $                                  1.6 Jun-21

Bridge Group 51A - Rt 37 C-2 Jan-20  $                                58.2 May-23

Bridge Group 62 - Manville Br Feb-20  $                                  7.0 Dec-21

Bridge Group 59A - Park Ave RR Feb-20  $                                  6.9 Aug-22

I-95 Resurfacing Program, C-2B (Providence and Pawtucket) Feb-20  $                                  4.5 Sep-20

Pell Bridge Ramps Phase I Mar-20  $                                  6.3 Dec-21

Danielson Pk (Rt 102 - West Greenville Rd) Mar-20  $                                  4.8 Sep-20

Subtotal  $                                90.7 

FFY 2020 3rd  Quarter - April 1, 2020 - June 30, 2020

2020 PPEST C-1 Apr-20  $                                  1.6 Jul-20

2020 Rubberized Asphalt Chip Seal C-1 Apr-20  $                                  1.3 Jun-21

2020 Crack Sealing Limited Access C-1 Jun-20  $                                  1.4 Sep-20

Roadway Departure Mitigation 2020 Jun-20  $                                  2.3 May-21

Subtotal  $                                  6.6 

FFY 2020 4th Quarter - July 1, 2020 - September 30, 2020

HSIP - Signalization of Allens Ave. C-5 Jul-20  $                                  3.1 Dec-21

Bridge Group 53 - Union Village RR Jul-20  $                                  3.4 Apr-23

Bridge Group 43A - Mohegan Bridge Jul-20  $                                  6.0 Apr-23

Bridge Group 75T - 5 - I-95 Viaduct NB Jul-20  $                              212.0 Sep-25

Rt 5 - Lambert Lind Hwy (Mayfield Ave - I-95) Aug-20  $                                14.1 Jun-23

HSIP Crosswalk & Signal Improvements 2020 Aug-20  $                                  1.4 Dec-22

HSIP - Crosswalk and Sign Enhancements Aug-20  $                                  1.5 Jun-22

Route 1A, Old Post Rd Charlestown Sep-20  $                                  0.9 Dec-20

STC Improvements 2020 Sep-20  $                                  1.0 Dec-21

Subtotal  $                              243.3    

TOTAL  $                              385.2 

STATUTORY REQUIREMENT: Construction Contracts $500,000 or greater awarded in the prior fiscal year, date of awards, 

value, and expected substantial completion date.

CONSTRUCTION CONTRACTS AWARDED IN FFY 2020  (Oct. 1, 2019- September 30, 2020)

Note:  Value = the total consturction value, except for design/build projects.

FFY20 AWARDS
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CONSTRUCTION

Construction Contract (Project Name)
Completion Date 

(Mon-Year)

 Expected Final 

Contract Cost  

 Number of 

Workers  

Number of 

RI Workers 

% Share with 

RI Residence

FFY 2020 1st Quarter - October 1, 2019 - December 31, 2019

Rt 44 - C-3B (RIDOT Maint Facility  - W. Greenville Rd) Oct-19  $                       7.5 57 47 82%

Old Summit Rd & Susan Bowen Rd (Rt 117  - Rt 117) Oct-19  $                       0.6 18 17 94%

Blackstone River Bikeway - 8B-1 Oct-19  $                       2.5 86 54 63%

Central Pk & Battey Meetinghouse Rd Oct-19  $                       3.3 25 25 100%

2019 Paver Placed Elastomeric Surface Treatment C-1 Oct-19  $                       1.8 26 19 73%

2019 PPEST C-3 Oct-19  $                       1.6 31 20 65%

Intersection Safety Improvements to Route 44/Smithfield Commons - Dual Left Turn 

Lanes 
Oct-19  $                       0.6 24 23 96%

2018 Statewide Intersection Safety Improvements Oct-19  $                       0.8 56 41 73%

Roadway Departure Mitigation - Horizontal Curve Enhancement-2018 Oct-19  $                       1.1 23 6 26%

2019 Paver Placed Elastomeric Surface Treatment - Contract 2 Oct-19  $                       3.3 17 15 88%

2019 Crack Sealing North & East C-1 Oct-19  $                       0.7 2 2 100%

2019 Crack Sealing South & Central C-1 Oct-19  $                       0.7 18 0 0%

Aquidneck Avenue HSIP Nov-19  $                       0.5 20 14 70%

I-195 Relocation, Gano St, Contract 18 Nov-19  $                       1.6 86 59 69%

Bridge Group 12 - Central RI Nov-19  $                       6.0 53 30 57%

Bridge Group 38 - Rt 146 Corridor Nov-19  $                       7.4 47 34 72%

Bridge Group 38C - Geneva Pond Nov-19  $                       2.6 93 62 67%

Rt 78 (Rt 1 - Conn S/L) Nov-19  $                       3.4 50 39 78%

2019 Roadway Departure Mitigation Nov-19  $                       1.1 33 21 64%

Bridge Group 58E - Barbs Hill Rd Dec-19  $                       1.5 52 36 69%

Bridge Group 02T - 4 - Oxford St Dec-19  $                       8.9 89 65 73%

State Traffic Commission - Statewide Pedestrain and Intersection Safety Improvements Dec-19  $                       1.6 38 25 66%

State Traffic Commission Miscellaneous Improvements Dec-19  $                       1.9 50 43 86%

Bridge Group 57K - Big River Dec-19  $                       2.3 107 67 63%

Subtotal  $                     63.2 

FFY 2020 2nd Quarter - January 1, 2020 - March 31, 2020

Rt 146 Guide Signs - C-1 - North Jan-20  $                       1.5 50 20 40%

Metacom Avenue (Rt 136) HSIP Feb-20  $                       3.1 32 30 94%

Subtotal  $                       4.6    

FFY 2020 3rd  Quarter - April 1, 2020 - June 30, 2020

2019 Rubberized Asphalt Chip Seal C-1 Apr-20  $                       1.2 N/A N/A N/A

2019 Rubberized Asphalt Chip Sealing Apr-20  $                       1.7 N/A N/A N/A

Bridge Group 13A - Rt 146 C-1 Apr-20  $                       4.4 131 106 81%

Bridge Group 09 - CRA, JOH May-20  $                       2.7 131 58 44%

Trestle Trail Bridges - West Jun-20  $                       2.8 83 63 76%

High Friction Surface I-95 S Curves Jun-20  $                       1.8 51 32 63%

Subtotal  $                     14.6    

FFY 2020 4th Quarter - July 1, 2020 - September 30, 2020

Bridge Group 16T - 13 - Woonasquatucket Br Jul-20  $                       6.7 155 108 70%

2020 PPEST C-1 Jul-20  $                       1.6 45 31 69%

SRTS - C-3 (Smithfield, Woonsockett) Jul-20  $                       1.2 52 40 77%

Bridge Group 71 - Victory Hwy Jul-20  $                     12.3 103 60 58%

Bridge Group 09T - 8 - I-295 C-2 Jul-20  $                     34.5 311 164 53%

Materials Lab - Quality Assurance Jul-20  $                       2.9 N/A N/A N/A

SRTS C-1 (Barrington) Aug-20  $                       1.1 51 35 69%

Bridge Group 37T-9 - I-295 CUM Aug-20  $                     16.4 301 169 56%

Bridge Group 75 - Rt 146 Louisquisset Pk Ramp Aug-20  $                       3.7 136 80 59%

Bridge Group 06 - PVD Aug-20  $                       7.8 117 95 81%

Bridge Group 07T - 1 - I-95 Wood River Valley Aug-20  $                     12.1 233 126 54%

2020 Crack Sealing Limited Access C-1 Sep-20  $                       1.4 43 0 0%

Bridge Group 15A - East Bay Sep-20  $                       6.5 170 77 45%

Bridge Group 59B - Centerville Rd Sep-20  $                       4.2 35 21 60%

1R Improvements to Greene Lane Sep-20  $                       1.5 67 47 70%

I-95 Resurfacing Program, C-2B (Providence and Pawtucket) Sep-20  $                       4.5 124 83 67%

Danielson Pk (Rt 102 - West Greenville Rd) Sep-20  $                       4.8 35 26 74%

Old Tower Hill Rd (Rt 108  - Rt 1) Sep-20  $                       2.3 107 62 58%

Subtotal  $                  125.5        

TOTAL  $                  207.9        

 

FFY20 COMPLETE

Data sources: Monthly RIDOT Executive Summary Reports submitted by Turino, and PRISM Database, and current contract amounts as of 12/31/20

Note:  RIDOT Continues to monitor costs post-substantial completion -- the construction value will be adjusted to reflect construction expenses related to punch lists 

and final close-out activities.

STATUTORY REQUIREMENT: Expected final cost of Construction Contracts $500,000 or greater that reached substantial completion in the prior 

fiscal year, and the total number of workers employed through the contract and the number of workers in that total with a Rhode Island 

address.

CONSTRUCTION CONTRACTS AT SUBSTANTIAL COMPLETION IN FFY 2020  (Oct. 1, 2019 - September 30, 2020)

RIDOT is increasing efforts to ensure contractor compliance with Rhode Island Jobs reporting requirements.
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CONSTRUCTION

Construction Contract (Project Name)
Expected

Advertise Date

Construction Value

($M)

FFY 2022 - October 1, 2021 - September 30, 2022

Bridge Group 42A Oct-21  $                                                           5.4 

Bridge Group 45B_H - Kings Factory Oct-21  $                                                           2.3 

Rt 146 Guide Signs C-2 (Re-advertised) Oct-21  $                                                           3.9 

HSIP - Intersection & Crosswalks Central-South - 2022 Nov-21  $                                                           2.9 

East Shore Expwy & Wampanoag Tr Nov-21  $                                                         11.7 

Rt 138A - Aquidneck Ave (E Main Rd - Green End Ave) Dec-21  $                                                           5.4 

Salt Storage Facility - Newport Dec-21  $                                                           1.5 

Barrington & Warren Bike Path Bridges (DB) Dec-21  $                                                           7.0 

Bridge Group 39 - Rt 146 Jan-22  $                                                         15.2 

HSIP - Intersection & Crosswalks East Bay - 2021 Jan-22  $                                                           1.5 

Bridge Group 13B - Rt 146 C-2 Feb-22  $                                                           4.2 

HSIP - High Risk Rural Roads Improvements 2021 Feb-22  $                                                           1.9 

Bridge Group 33A - I-295 Providence St. Mar-22  $                                                           8.1 

2022 Crack Sealing C-1 Mar-22  $                                                           1.4 

2022 Paver Placed Surface Treatment C-1 Mar-22  $                                                           1.8 

2022 Rubberized Asphalt Chip Seal C-1 Mar-22  $                                                           1.2 

HSIP - Intersection & Crosswalks East-South – 2022 May-22  $                                                           2.6 

HSIP - Intersection & Crosswalk - North-Central - 2022 May-22  $                                                           4.7 

Bridge Group 04_R - Huntington Jun-22  $                                                         64.1 

Bridge Group 14 - Rt 99 Aug-22  $                                                         33.1 

Bridge Group 37 – I-295 Mendon Aug-22  $                                                         10.0 

Group 54B - Rt 138 Kingston Station RR Sep-22  $                                                         13.0 

TOTAL  $                                                      202.9 

FFY22 PLANNED ADVERTISED

STATUTORY REQUIREMENT: Construction Contracts $500,000 or greater planned to be advertised in the upcoming federal fiscal year, their 

value, and expected award date.

CONSTRUCTION CONTRACTS PLANNED TO BE ADVERTISED IN FFY 2022 (Oct. 1, 2021 - September 30, 2022)
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DESIGN

Design Contract (Project Name)

Completion 

Date (Mon-

Year)

 Expected 

Final 

Contract 

 Number 

of 

Workers  

Number 

of RI 

Workers 

% Share 

with RI 

Residence

FFY 2020 1st Quarter - October 1, 2019 - December 31, 2019

STATEWIDE TRAFFIC ENGINEERING STUDIES FOR THE STATE TRAFFIC COMMISSION Oct-19  $              1.03 N/A N/A N/A

Subtotal  $              1.03    

COMP BR IMP PROGRAM - GROUP 6 & GROUP 7 Jan-20  $              5.81 N/A N/A N/A

BICYCLE AND/OR PEDESTRIAN FACILITY ENHANCEMENTS PROGRAM Jan-20  $              1.34 N/A N/A N/A

2015 PAVEMENT PRESERVATION PROGRAM - CONTRACT 2 Mar-20  $              1.21 N/A N/A N/A

Statewide High Hazard Intersections/Ramps - C3 / North Mar-20  $              1.69 N/A N/A N/A

Subtotal  $           10.05        

FFY 2020 3rd Quarter - April 1, 2020 - June 30, 2020

RECONSTRUCTION OF EAST MAIN ROAD (RTE 138) Apr-20  $              3.61 N/A N/A N/A

HWY - RTE 138 RECONSTRUCTION, SOUTH KINGSTOWN Apr-20  $              3.11 N/A N/A N/A

HWY - 1R HIGHWAY IMP PROGRAM - GROUP 1 Apr-20  $              3.08 N/A N/A N/A

HWY - 1R HIGHWAY IMP PROGRAM - GROUP 3 Apr-20  $              3.53 N/A N/A N/A

ON-CALL HSIP FINAL DESIGN CONSULTANT May-20  $              1.21 N/A N/A N/A

COMP BR IMP PROGRAM - GROUP 5 May-20  $              0.91 N/A N/A N/A

HWY - ADA SIDEWALK May-20  $              2.40 N/A N/A N/A

HWY - 1R HIGHWAY IMP PROGRAM - GROUP 2 May-20  $              3.53 N/A N/A N/A

Statewide High Hazard Intersections/Ramps - C8 / Metro South May-20  $              0.50 N/A N/A N/A

ON-CALL DESIGN CONSULTANT FOR THE STATE TRAFFIC COMMISSION, CONTRACT 2 Jun-20  $              0.64 N/A N/A N/A

Subtotal  $           22.51        

FFY 2020 4th Quarter - July 1, 2020 - September 30, 2020

HWY - DESIGN/RECONSTRUCTION OF J.T. CONNELL RD/CODDINGTON HWY. Jul-20  $              0.84 N/A N/A N/A

COMP BR PROGRAM - GROUP 9 & 10 Jul-20  $              2.44 N/A N/A N/A

TRAFFIC CIRCULATION & CONCEPTUAL DESIGN FOR APPONAUG CIRCULATOR RD., WARWICK Jul-20  $              8.09 N/A N/A N/A

2015 INTERSTATE ROUTE 95 RESURFACING PROGRAM - CONTRACT 1 Aug-20  $              0.52 N/A N/A N/A

ON-CALL TRAFFIC CONSULTANT C-2 Sep-20  $              1.31 N/A N/A N/A

Subtotal  $           13.19        

TOTAL  $           46.78        

Data sources: RIDOT Financial Management System

 

STATUTORY REQUIREMENT: Expected final cost of Design Contracts $500,000 or greater that reached substantial completion in the prior fiscal year, and the total 

number of workers employed through the contract and the number of workers in that total with a Rhode Island address.

DESIGN CONTRACTS COMPLETED IN FFY 2020  (Oct. 1, 2019 - September 30, 2020)

Note: RIDOT does not currently collect full employment and payroll information from contractors and subcontractors on design contracts as this was not a legislated requirement prior to 

RhodeWorks. As such, RIDOT does not currently have sufficient information about the number of unique employees per project or employee state of residence.  RIDOT is developing a 

methodology to capture this information in the future.  

FFY 2020 2nd Quarter - January 1, 2020 - March 31, 2020

FFY20 COMPLETE
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DESIGN FFY20 AWARDS

Design Contract (Project Name)
Award Date

(Mon-Year)
 Value ($M) 

Exp. Completion Date

(Mon-Year)

FFY 2020 1st Quarter - October 1, 2019 - December 31, 2019

On-Call Bridge Preservation Task Order Program-C1 Oct-18  $                       4.6 Oct-21

On-Call Bridge Preservation Task Order Program-C2 Oct-18  $                       4.6 Oct-21

On-Call Bridge Preservation Task Order Program-C3 Oct-18  $                       4.6 Oct-21

Subtotal  $                     13.7 

Subtotal  $                         -   

Subtotal  $                         -   

Subtotal  $                         -   

TOTAL  $                     13.7 

STATUTORY REQUIREMENT: Expected final cost of Design Contracts $500,000 or greater awarded in the prior fiscal year, date of awards, value, and expected 

substantial completion date.

DESIGN CONTRACTS AWARDED IN FFY 2020 (Oct. 1, 2019 - September 30, 2020)

FFY 2020 2nd Quarter - January 1, 2020 - March 31, 2020

FFY 2020 3rd  Quarter - April 1, 2020 - June 30, 2020

FFY 2020 4th Quarter - July 1, 2020 - September 30, 2020
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DESIGN FFY22 PLANNED 

Design Contract (Project Name)
Award Date

(Mon-Year)
 Value ($M) 

Exp. Completion Date

(Mon-Year)

* *  $                         -   *

DESIGN CONTRACTS PLANNED TO BE ADVERTISED IN FFY 2022 (Oct. 1, 2021 - September 30, 2022)

STATUTORY REQUIREMENT: Design Contracts $500,000 or greater planned to be advertised in the upcoming federal fiscal year, their 

value and expected award date.

FFY 2022 -- October 1, 2021 - September 30, 2022

Note: At this time, the planning of FFY 2022 Design contracts are in process. Anticipated contract advertisements will be identified in upcoming quarterly 

reports upon finalization.
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NOTE: This page has been added as a new statutory repor'ng requirement based on the passage of the 2022 State Fiscal Budget. Going forward 

any changes to the data reflected on this page will be noted in this sec'on. 

NOTE: *August Redistribu'on – RI takes advantage of unobligated federal formula funds that remain unclaimed by other states. Match 

requirements determined at the 'me of award no'fica'on to states (annually late August) 

NOTE: THUD Appropria'on is a one 'me discre'onary award with liTle advance no'fica'on 

NOTE: Pending - Total match requirements if awarded will be determined at the 'me of grant award  

 

PLANNING GRANTS

AWARDED

Project Description
Project

Type
Source

Application

Year

 Grant/Discretionary 

Award

($M) 

  % of 

Project 

Cost 

Matching Funds 

Available via Curr.

Auth. Funding?

*2016 August Redistribution Bridge/Hwy/Traffic/Transit Formula Funds FFY 2016  $                             11.4 N/A Yes

Pawtucket/Central Falls Commuter Rail Station Project Transit TIGER FFY 2016  $                             13.1 32.8% Yes

*2017 August Redistribution Bridge/Hwy/Traffic/Transit Formula Funds FFY 2017  $                             17.3 N/A Yes

*2018 August Redistribution Bridge/Hwy/Traffic/Transit Formula Funds FFY 2018  $                             25.9 N/A Yes

Route 37 Corridor Safety Sweep Project Hwy, Bridge TIGER FFY 2018  $                             20.0 45.4% Yes

Smarter, Simpler Roads for the Newport Innovation Corridor Hwy BUILD FFY 2018  $                             20.0 30.3% Yes

TF Green Airport Intercity Rail Service Preliminary Engineering Rail FRA FFY 2018  $                               2.8 80.0% Yes

*2019 August Redistribution Bridge/Hwy/Traffic/Transit Formula Funds FFY 2019  $                             19.6 N/A Yes

Transforming the Providence I-95 Northbound Viaduct Hwy, Bridge INFRA  FFY 2019  $                             60.4 24.1% Partial

Providence Station State of Good Repair and Capacity Project Rail FRA FFY 2019  $                             12.5 50.0% Yes

Uncontrolled Midblock Crosswalk Enhancement Project Traffic Safety AID FFY 2019  $                               1.0 Yes

Washington Bridge Rehab and Redevelopment Project Hwy, Bridge BUILD FFY 2019  $                             25.0 35.7% Patial

*2020 August Redistribution Bridge/Hwy/Traffic/Transit Formula Funds FFY 2020  $                             29.3 N/A Yes

Safety and Congestion Improvements on Rt. 146 Hwy, Bridge INFRA  FFY 2020  $                             65.0 43.3% Partial

Final Link in the 'Missing Moves' and Quonset Connector Ramps Planning BUILD FFY 2020  $                               4.0 80.0% Yes

Opening the Cranston Canyon Hwy, Bridge BUILD FFY 2020  $                             21.3 25.1% Partial

*2021 August Redistribution Bridge/Hwy/Traffic/Transit Formula Funds FFY 2020  $                             22.9 N/A Yes

Total  $                           371.5 

THUD Appropriations

Project Description
Project

Type
Source Year

 Grant Award

($M) 

  % of 

Project 

Cost 

Matching Funds 

Available via Curr.

Auth. Funding?

Henderson Bridge THUD FFY 2019  $                             69.0 78.0% Yes

Huntington Viaduct Bridge THUD FFY 2021  $                             50.0 52.6% Yes

PENDING

Grant Application Description
Project

Type
Source

Year

 Grant Request    

($M) 

  % of 

Project 

Cost 

Matching Funds 

Available via Curr.

Auth. Funding?

Accelerated Innovation Deployment Demonstration Grant Bridge/Hwy/Traffic/Transit Formula Funds FFY 2021  $                               1.0 80% Yes

Rebuilding the East Avenue Corridor Hwy, Bridge RAISE FFY 2021  $                             65.0 38.5% N/A

NOT AWARDED

Grant Application Description
Project

Type
Source

Application

Year

 Project

Cost

($M) 

  % of 

Project 

Cost 

Route 6/10 Interchange Hwy, Bridge FASTLANE FFY 2016  $                           595.0 N/A

Route 6/10 and Interstate Route 95 Interchange Project Hwy, Bridge FASTLANE FFY 2017  $                           226.1 N/A

The Providence Viaduct Northbound Project Hwy, Bridge INFRA  FFY 2018  $                           342.9 N/A

Route 6/10 Interchange Grade Separation Improvements Project Rail FRA FFY 2018  $                             69.5 N/A

Uncontrolled Midblock Crosswalk Enhancement Project Traffic Safety AID FFY 2019  $                               1.3 N/A

NEC Regional Rail Plan Transit FRA / CRISI FFY 2020  $                               3.8 N/A

I-95 'Missing Move' and Quonset Ramps Construction Hwy, Bridge INFRA  FFY 2021  $                           100.0 N/A

STATUTORY REQUIREMENT: All federal, discretionary and any other grants that the department has applied for and the status of that application and identify 

any changes from the prior report. For any grants that require a state match, the department shall identify if the source for the state's match is available 

under currently authorized funding.

GRANTS/DISCRETIONARY FUNDS  (FFY 2016 - Present)
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Opera'ons 
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Note: The chart to the 

leD, while generated 

from bridge soDware, is 

meant to solely be a list 

of bridges and is only 

one piece of the 

informa'on used to 

generate the “Bridge 

Condi0on in Rhode 

Island” chart. 

The Gilbert Stuart Mill Bridge 103701 which passes over Gilbert Stuart Stream in North Kingstown

The Sayles Avenue Bridge 51201 which passes over Pascoag River in Burrillville

The Esmond Mill Bridge 124401 which passes over Woonasquatucket River in Smithfield

The Park Ave RR Bridge 92201 which passes over Amtrak in Cranston

The Colvin Street Bridge 27401 which passes over Pawtuxet River N Branch in Scituate

Subtotal

The Potter Hill Culvert Bridge 5101 which passes over Maxon Brook in Hopkinton

The Magnan Road RR Bridge 88401 which passes over Amtrak in Providence

Subtotal

Net Change

Bridges Removed from "Poor Condition" List (Repaired, Replaced, or Removed) Q4 FFY 2021

Q4

Jul-Sep

2021

568 sq ft

854 sq ft

884 sq ft

3,675 sq ft

3,784 sq ft

5,214 sq ft

4,552 sq ft

9,766 sq ft

Bridges Added to the "Poor Condition" List in Q4 FFY 2021

Q4

Jul-Sep

2021

198 sq ft

5,016 sq ft

Bridge Condition             

In 2021, Rhode Island’s bridge condi'on ranking improved two spots, from last place – past West Virginia and Iowa – to 

48th place for the percentage of its bridge inventory in good or fair condi'on (based on 2020 data). The following chart 

details bridge condi'ons through the fourth quarter of FFY 2021. RIDOT is in the process of evalua'ng current funding 

uncertain'es and their impacts on achieving federal bridge condi'on standards. 

RIDOT’s Ten Year Plan calls for increased expenditures on bridge preserva'on ac'vi'es in addi'on to expenditures on 

bridge reconstruc'on. As seen in the chart below, five bridges were removed from the poor condi'on list during this past 

quarter; during the same period, two bridges were deemed to be in poor condi'on upon inspec'on.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

All Bridges total = 1,194   All Bridges Deck Area = 8.66 million square feet 

 

Bridge Condition in Rhode Island 
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Pavement Program 

The Rhode Island Department of Transporta'on aims to maintain and provide a safe and efficient transporta'on network. 

A key component of this is ensuring that the pavement on State roads is properly managed and maintained. There are a 

variety of pavement treatments that can be u'lized, depending on the needs of the roadway and the availability of funds. 

Pavement projects derive from RIDOT’s pavement preserva'on and capital programs, and are based on strategic asset 

management. 

Pavement Preserva0on Program - Pavement Preserva'on extends the service life of roadways by making a pavement 

surface less permeable to reduce water penetra'on through cracks, which weaken the founda'on soils and deterioriates 

the pavement. Current treatments include crack sealing, asphalt rubber chip seals and thin overlays or PPEST. Pavement 

preserva'on techniques can extend the service life of the road up to ten years. 

• Crack Seal - a rela'vely easy and lower-

cost opera'on that prevents water from 

penetra'ng into the asphalt pavement to 

prevent further cracking, base failures, 

and overall deteriora'on of the roadway. 

RIDOT uses a rubberized asphalt liquid to 

seal joints and cracks to extend the 

pavement’s func'onal life. 

• Rubberized Chip Seal – a pavement 

preserva'on treatment that combines a 

20 percent rubber modified asphalt liquid 

binder and an asphalt coated aggregate 

primarily as a flexible waterproof wearing 

surface. The applica'on improves skid 

resistance, renews aging surfaces, fills micro-cracks, and seals and waterproofs the pavement.  

• Thin Overlay (Paver-Placed Elastomeric Surface Treatment - PPEST) – a one inch thick, gap graded hot mix with 

a modified asphalt cement. The modified asphalt greatly improves the mix’s flexibility resul'ng in a more crack-

resistant pavement. 

Pavement Capital Program – For some roads, preserva'on treatments may not be approprirate, and resurfacing or full-

depth reclama'on may be necessary. These projects are included in the the pavement capital program. 

• Resurfacing – pavement rehabilita'on process of milling off the top layer of exis'ng pavement to a specified depth 

(1-2”) and replacing this layer with a new hot mix asphalt riding surface. In some cases, roads are simply overlayed. 

• Full-Depth Reclama0on (FDR) – FDR is a pavement rehabilita'on process where the road base is reconstructed 

by pulverizing the exis'ng asphalt pavement and the gravel base materials mixing them with a stabilizing agent 

designed to strengthen the base. FDR uses in-place materials in a true recycling process that provides long term 

improvement for severely distressed roads, thus extending surface life aDer surfacing. 
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2021 Pavement Preservation 

The FFY 2021 Pavement Preserva'on program included over $7.3 million in PPEST, chip seal, and crack seal projects.  

These charts provide an inventory of pavement preserva'on projects from the 2021 construc'on season: 

 

 

FFY 2021 Crack Seal - Completed
Municipality Road Name Road Limits Miles

Charlestown/Richmond Old Shannock Road RI-2 to Rt 112 1.8

Coventry Harkney Hill Road Weaver Hill Road to Phillips Hill Road 1.9

E. Greenwich S. County Trail RI-402 to RI-4 0.9

E. Greenwich/W. Greenwich Division Road RI-2 to New London Turnpike 3.1

Exeter South Road/Slocumville RoadRt 102/Ten Rod Road to Rt 2/South County Trail 2.1

Hopkinton Camp Yawgoo Road RI-138 to End 0.6

Hopkinton High Street Laurel Street to Conn S/L 0.9

Hopkinton Wincheck Pond Road RI-138 to RI-138 0.3

Hopkinton/Richmond Nooseneck Hill Road Rt. 138/Main Street to Mechanic Street (Hopkinton) 0.9

Hopkinton/Richmond Skunk Hill Road Arcadia Road to Rt. 3/Nooseneck Hill Road, Richmond 0.6

Johnston Hopkins Avenue Windsor Ave to Hartford Ave (US 6) 1.4

Lincoln River Road Curtis Lane 1.1

Lincoln Twin River Road Rt. 7 to the Rotary at Twin River Entrance 1.5

Lincoln Twin River Road Rt. 146 S. Ramp 0.5

Little Compton/Tiverton Crandall Road Main Street (Adamsville) to Bulgarmarsh Road 5.2

N. Kingstown Ten Rod Road RI-4 to Us 1 2.5

Narragansett Beach Street/Ocean Road RI-108 to Narragansett Ave 4.8

Narragansett Boston Neck Road North Kingstown T/L to Old Boston Neck Road 3.7

Narragansett Boston Neck Road Old Boston Neck Rd to Sprague Br **(Shoulders Only) 0.5

Narragansett Great Island Road E Shore Rd to Galillee Escape Rd. 0.4

Narragansett Kingstown Road RI-108 to Strathmore Rd 1.0

Narragansett Knowles Way RI-108 to Ocean Rd 0.4

Narragansett Point Judith Road South Pier Road to Ocean Road 4.2

Narragansett Pt. Judith Road Sea Lea Dr to Rotary At Kingstown Road 3.8

Narragansett Sand Hill Cove Road Great Island Rd to RI-108 1.2

Narragansett Succotash Rd State Beach to Brecka Drive 0.5

North Kingstown Devil's Foot Road & Davisville RoadSchool Street to East Greenwich Town Line 0.9

North Kingstown Rt. 138 US-1 to US-1A 2.1

Richmond Kingstown Road Riverhead Building Supply to I-95 0.4

Richmond Kingstown Road Richmond Elementary School to Riverhead Building Supply 1.4

Richmond Main Street I-95 to Rt. 3/Nooseneck Hill Road 0.6

S. Kingstown Kingstown Road Upper College Rd to Fairgrounds Rd 1.9

Scituate Chopmist Hill Road Danielson Pk to RI-101 1.2

Scituate Plainfield Pike East End Of Causeway to RI-116 1.1

Tiverton Old Stafford Road  Stafford Road to Stafford Road 0.4

W. Greenwich Division Road RI-3 (Noose Neck Hill Road) to East Greenwich  T/L 3.2

W. Warwick Providence Street RI-33 to New London Ave 0.7

Warwick Ives Road Forge Rd to Rocky Hill School Entrance 1.6

Warwick Main Avenue RI-5 (Greenwich Ave) to Gorham Ave 1.1

Warwick Main Avenue Buttonwoods Ave to RI-117 0.4

Warwick Post Road Post Rd Ext to RI-113 0.7

Warwick Post Road Walmart Entrance to RI-117 (Warwick Ave.) 0.6

Warwick West Shore Road Post Rd to Butionwoods Ave 1.2

Total 65.4
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2021 Pavement Preservation 

 

 

 
Some roadways originally slated for FFY 2021 crack seal will be moved to the FFY 2022 construction season. The 

following roadways will be given priority when crack sealing resumes in spring 2022: 

 

Rubberized Asphalt Chip Seal - Completed
Municipality Road Name Road Limits Miles

Jamestown Beavertail Road Southwest Ave & Hamilton Ave to Beavertail State Park 2.6

Narragansett, S. Kingstown Succotash Road US-1 to end in Jerusalem 2.6

Tiverton Bulgarmarsh Road Rt. 77/Main Rd to Mass State Line 3.5

Total 8.7

Thin Overlay (PPEST) - Work Completed
Municipality Road Name Road Limits Miles

Cranston Dean Parkway Meshanticut Valley Pkwy to Budlong Rd 0.3

Cumberland Diamond Hill Road Bear Hill Rd to Hines Rd 1.4

Narragansett Bridgetown Road Boston Neck Rd to Narrow River 0.6

North Kingstown Tower Hill Road West Main St. to RI 4 2.4

Narragansett Boston Neck Road 100' from Pavement Joint at House #720 0.0

Narragansett Boston Neck Road 200' from Pavement Joint at House #800 0.0

Providence India Point Ferry Parking  Parking Facility 0.0

Total 4.9

Thin Overlay (PPEST) - Work Completed, Funded via August Redistribution
Municipality Road Name Road Limits Miles

Burrillville Douglas Turnpike Rt. 102/Victory Highway to Joslin Rd 0.8

Coventry/W. Greenwich Hopkins Hill Road Division Rd to I-95 S/Hopkins Hill Rd N Ramp 0.3

Coventry/W. Greenwich Hopkins Hill Road I-95 S/Hopkins Hill Rd N Ramp to Coventry Town Line/Mishnock Rd  1.4

Exeter/N. Kingstown Exeter Road Rt. 2/South County Trail to Lafayette Rd 1.8

Johnston/Smithfield Greenville Avenue Citizens Bank north entrance/Poppy Hill Dr to RI 44/Putnam Pike 1.3

Total 5.6

Work to be Completed in FFY 2022 - Crack Seal
Municipality Road Name Road Limits Miles

Charlestown Old Post Road US-1 at West End to Ninigret Park Entrance 0.4

Charlestown Carolina Back Road Rt 2/South County Trail to Rt 91/Alton Road 2.2

Charlestown Narragansett Trail Kings Factory Road to End 0.5

Charlestown/Westerly Post Road Mile Marker 3.0, Westerly to Tamanaco Drive, Charlestown 6.6

Exeter Ten Rod Road Forest Hills Road to Sunderland Road 2.6

Exeter Mill Pond Road Railroad Avenue to Yawgoo Valley Road 0.9

Exeter Dorset Mill Road Mill Pond Road to Cul-De-Sac at End 0.1

Exeter Austin Farm Road I-95 to Black Plain Road 0.3

Exeter/W. Greenwich Escoheag Hill Road Rt. 165/Ten Rod Road to Molasses Hazard Road 1.6

Hopkinton Spring Street Nooseneck Hill Road to Soap House Lane (South) 0.2

Hopkinton Spring Street Wincheck Pond Road (South) to Camp Yawgoog Road 0.1

Hopkinton Alton Bradford Road Collins Road to Ashaway Road/Rt. 216 2.3

Hopkinton High Street Rt. 3/Nooseneck Hill Road to Laurel Avenue 0.2

Hopkinton Gray Lane Wellstown Road to 200 Yd From End at I-95 0.4

Hopkinton Laurel Street High Street/Rt. 216 to Palmer Street 0.2

Hopkinton Nooseneck Hill Road/Main StLawton Foster Road South to Mechanic Street 3.6

Hopkinton/Richmond Switch Road & Mechanic St Old Switch Road South to Old Switch Road North 1.2

Hopkinton/Richmond Bridge Street Rt. 3/Nooseneck Hill Road to Square 0.2

Jamestown Conanicus Avenue East Shore Road to High Street Walcott Avenue 1.2

Continued on Next Page
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2021 Pavement Preservation 

 

Work to be Completed in FFY 2022 - Crack Seal (Continued)
Municipality Road Name Road Limits Miles

Jamestown Hamilton Avenue Walcott Avenue to Southwest Avenue 0.7

Jamestown Southwest Avenue Hamilton Avenue to Narragansett Avenue 0.6

Jamestown Narragansett Avenue Grinnell Street to Conanicus Avenue 0.2

Little Compton Sackonnet Point Road West Main Road to End 1.5

Little Compton Pottersville Rd & Mullen Hill RdLong Hwy to Mass State Line 1.6

Little Compton Main Street Colebrook Road/ Stone Church Road to Mass State Line 0.3

Middletown East Main Road Wyatt Road to Bailey Brook Bridge 0.8

Middletown West Main Road Coddington Hwy to John Kesson Lane 2.2

Narragansett Ocean Road Beach Street to Old Ocean Road/Rt. 108 4.8

Narragansett Ocean Road & Old Point Judith RoadRt 108 to End 0.8

Narragansett Point Judith Road Southern End to Sea Lea Drive 0.7

Narragansett Great Island Rd & Gallilee Connector RdLoop In Gallilee 0.5

Narragansett Sand Hill Cove Road Gallilee Connector Road Loop to Point Judith Road/Rt. 108 1.2

Narragansett Kingstown Road Rt. 108 Rotary to Narragansett Avenue 1.0

Narragansett Narragansett Avenue Kingstown Road to Beach Street 0.3

North Kingstown Railroad Avenue Exeter Road to Mill Pond Road 1.1

North Kingstown West Main Street US-1/Tower Hill Road to Roosevelt Avenue/Park Entrance 0.1

North Kingstown Boston Neck Road Brown Street/Phillips Street to Beach Street 0.3

North Kingstown Boston Neck Road Rt. 138 Westbound Ramp to Ferry Road 1.4

North Kingstown Post Road Richard Smith Dr. to Chadsey Road 2.1

North Kingstown Devil's Foot Road Sachem Road to School Street 0.5

Portsmouth West Main Road Locust Avenue to Lane Split South Of Rt. 24 Nb On-Ramp (North Of Hedley Street)1.7

Portsmouth Boyds Lane Rt. 138/East Main Road to Park Avenue 0.4

Portsmouth Park Avenue Norsemen Dr to Boyds Lane 0.2

Portsmouth Turnpike Avenue Rt. 138/East Main Road to Rt. 114/West Main Road 1.0

Portsmouth Schoolhouse Lane Middle Road to Rt. 138/East Main Road 0.4

Portsmouth Chase Lane Park Avenue to Boyd Lane 0.4

Richmond Church Street Westerly Town Line to Switch Road 1.5

Richmond Switch Road Rt 91/Alton Road to Woodville Road 1.6

Richmond/S. Kingstown Old Esquapaug Road (E-W Running Section)RI 138 to Glen Rock Road 0.1

S. Kingstown Main Street/Post Road RI 108 to US 1 2.0

S. Kingstown Post Road US-1 to Old Post Road 0.7

S. Kingstown Old Post Road Post Road to Main Street 0.4

S. Kingstown Post Road & Main Street Old Post Road to High Street 0.1

S. Kingstown Main Street High Street to Rt. 108/Kingstown Road 0.1

S. Kingstown Kingstown Road Narragansett Town Line to North Road 1.4

S. Kingstown Kingstown Road Kersey Road to North Road (Through Peacedale) 0.4

S. Kingstown Kingstown Road Dam Street to Rt 138/Mooresfield Road 1.9

S. Kingstown Ministerial Road US-1 to Tuckertown Road 2.2

Tiverton Main Road Highland Road to Highland Road 1.5

Tiverton Main Road East Road to Anthony Way 1.7

Tiverton Nannaquacket Road Main Road/Rt. 77 to Main Road/Rt. 77 1.7

Tiverton East Road Rt 77/Main Road to Stone Church Road 1.6

Tiverton Stone Church Road East Road to Sylvia Road 0.5

Tiverton Riverside Dr Rt 77/Main Road to Sakonnet River Bridge 0.4

Tiverton Canning Blvd  Stafford Road Roundabout to Mass State Line 0.2

Tiverton Fish Road Beth Road to Mass State Line 1.2

Tiverton Main Road Mass State Line to John Street. 2.3

Total 74.9
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Transit Operations 

The Transit Operations Program consists of various operational activities 

necessary for ongoing commuter rail and the seasonal ferry service. RIDOT 

operating expenses include Amtrak’s Northeast Corridor access fee, liability 

insurance, MBTA operations, station operations, and marketing. Commuter 

rail operating expenses are funded with federal Congestion Mitigation and Air 

Quality (CMAQ) funds among other sources. Current MBTA operations are 

funded with Federal Transit Administration (FTA) funds for capital 

improvements along the MBTA’s Providence line in exchange for service. 

 

Notable gains in commuter rail ridership occurred this quarter. Daily weekday ridership to/from Providence, TF Green 

Airport, and Wickford Junction stations increased by 79 percent over the previous quarter, although it is still only 38 

percent of pre-pandemic levels. Steady gains have occurred alongside increased vaccinations rates and traffic volumes on 

our highways. This quarter’s ferry ridership increased 87 percent over the same quarter last season when passenger limits 

were in effect. Compared to pre-pandemic ridership in 2019, this season is only 27 percent lower than the same quarter 

in 2019. Considering the inclimate weather this summer, particularly in July, we consider this to be a success, as the ferry 

is weather-dependent. 

 

As part of RIDOT’s continued support of DOH’s efforts during the COVID-19 pandemic, the upper floors of the Wickford 

Junction parking facility have continued to be used as a drive-thru testing site. Approximatley 400-500 vehicles pass 

through the garage daily for testing. Parking space utilization has increased as URI’s fall semester has begun. SFY 2021 

averaged 77 parked cars while SFY 2022’s first quarter averaged 176 cars with multiple days nearly or above 300. 
 
 

Commuter Rail Ridership 

 
Defini0on: Quarterly weekday ridership counts and es'mates of MBTA trips at the Providence, T.F. Green Airport, and Wickford Junc'on commuter rail sta'ons (counts include both boardings and aligh'ngs)  

Parking Garage U0liza0on  

 
Defini0on: Average daily (weekday only) counts of the number of cars parked at the Wickford Junc'on garage  

Ridership and Garage U0liza0on Data Sources: MBTA Blue Book, MBTA operator es'mates, RIDOT quarterly counts, RIDOT par'al counts, observa'ons (SFY20 Q4), and Wickford Junc'on operator transac'ons.  
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Safety 

During the fourth quarter of FFY 2021, the Office of Highway Safety (OHS) submitted RIDOT’S FFY 2022 Highway Safety 

Plan to the federal government. Proven traffic safety countermeasures and important data points are presented 

throughout the plan and the document serves as a roadmap for state agencies, law enforcement departments, and 

community organizations on how we intend to make Rhode Island roadways safe for all users. The content and 

completeness of the report was approved by the National Highway Safety Administration (NHTSA) in September. 

 

The Highway Safety Plan is based on the work the OHS does to change behaviors that 

cause injury or death on roads throughout the State. Although housed at RIDOT, OHS 

gives voice to a broad spectrum of stakeholders with a vested interest in making Rhode 

Island safe for those who drive, ride, bike, and walk. This includes State and local police, 

first responders, colleges and school systems, non-profits, insurance providers, AAA, 

and the faith community. Working from a consistent and coordinated plan developed 

with the input of these and other stakeholders, OHS employs a range of advocacy 

strategies that include enforcement, policy, education, and media. It’s a 

comprehensive, one-year plan that mirrors and complements our ten-year safety plan.  

 

Over the quarter, OHS also enhanced components of its SPEED toolkit and began 

updating our SPEED media campaign. Excessive speeds continue to be designated as one of the primary causes of roadway 

fatalities. To help assure that we are being provided complete and accurate crash data, we are working with law 

enforcement officers on paperwork/form enhancement and training. We are also working to train our partners on how 

the information on crash forms is reflected in each our databases. As part of this work, we feel it is essential to remind 

trainees and other that analyze and review the data that each datapoint is part of a real person’s life story.  

 

In FFY 2022, a newly formed Impaired Driving Council will begin working together to highlight the importance of 

community involvement in addressing impaired driving, both drugged and drunk driving on Rhode Island roadways. This 

will further enhance our effort to work with a diverse group of stakeholder and partners. 

 

RIDOT remains focused on making State roadways a safe place for all pedestrians, bicyclists, and drivers. “Towards Zero 

Fatalities” is not just a catchphrase for RIDOT, it is a place we are determined to get to on behalf of all families. We look 

forward to a new fiscal year of increasing safety measures on all Rhode Island roadways. 

 

 

PERSON TYPE 2014 2015 2016 2017 2018 2019
2020*

(prelim.)

2021*

(prelim.)

Motor Vehicle Occupants 25 28 31 50 30 36 35 29

Motorcyclists 10 9 4 11 18 13 13 12

Pedestrians 14 8 14 21 7 8 17 5

Bicyclists 0 0 2 2 1 0 2 1

ATV 1 0 0 0 2 0 0 0

Person on Personal Conveyance 1 0 0 0 1 0 0 0

Unknown Person Type 0 0 0 0 0 0 0 0

TOTAL 51 45 51 84 59 57 67 47

FARS FATALITIES BY PERSON TYPE 2014-2021

Note: Per Federal Rule, fatality data remains in "preliminary" status for 12 months following the close of calendar year.
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Safety 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

 

 

 

 

 

Traffic Fatalities by Month 

*Per federal rule, fatality data remains in preliminary status for 12 months following the close of calendar year.  
 

 

Traffic Fatalities by Year 

*Per federal rule, fatality data remains in preliminary status for 12 months following the close of calendar year.  
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Maintenance and Operations 

The RIDOT Maintenance Division district facilities and specialized crews continues to perform road patching, drainage 

structure cleaning and repairs, roadway sweeping, grass mowing, tree trimming, litter cleanup, sign installation and repair, 

traffic signal maintenance along Rhode Island roadways. During the fourth quarter, RIDOT swept 733 curb miles of 

roadway, mowed 2,421 miles of grass (mower passes), cleaned 3,221 drainage structures, repaired 185 drainage 

structures, installed 1,233 signs (both replacements and new signs), and performed various types of striping. Bridge 

Maintenance staff patched bridge joints and decks, performed concrete chipping, and washed and cleaned bridge surfaces 

and undersides.  

 

 

 

The RIDOT Maintenance Division fleet budget for State Fiscal Year 2022 was provided earlier this year and the RIDOT 

Maintenance Division is prioritizing the fleet procurement for the upcoming months. This past quarter RIDOT went out to 

bid for fourteen new plow trucks.  

 

During the fourth quarter, the RIDOT Maintenance Division issued 21 Physical Alteration Permits (PAPs) for residential and 

commercial construction impacting the State Highway Right-of-Way (ROW) and issued 141 utility permits for utility 

construction impacting the State Highway ROW. The PAP e-permitting system is working well and staff continue to make 

improvements to the system to make it even more efficient. 

 

Hurricanes Henri and Ida impacted the agency this past quarter, including downed trees, flooding, road damage, and 

damage to some RIDOT facilties. RIDOT will complete the remaining damage repairs in the upcoming months and is 

coordinating with RIEMA and FEMA on damage costs from both events for potential future reimbursement. RIDOT 

continues to closely monitor weather forecasts to be prepared for future events. With winter approaching, the 

Maintenance Division has fully stocked its salt storage facilities and is preparing its winter fleet trucks for use. The 

Maintenance Division will also be going into its second winter season using the new storm manager app software for its 

plow vendors, which tracks time/location and generates invoicing to streamline the vendor payment process. 

 

The RIDOT Maintenance Divison continues to provide support services and resources to RIEMA, RIDOH, RISP, RIDEM and 

the Rhode Island National Guard as part of the response efforts to the COVID-19 pandemic – variable messaging along 

State roadways, transporting supplies and equipment, providing traffic control devices (barrier, traffic cones, barrels, 

signs, message boards, stickers, safety vests, etc.), supporting logistics at RIEMA headquarters, updating and protecting 

the maintenance personnel. All while maintaining essential highway and bridge maintenance operations. 

Road Sweeping 3,984 curb miles Traffic Signal Maintenance 2,439 work orders

Grass Mowing 4,542 miles Tree Maintenance 412 work orders

Drainage Structures Cleaned 9,243 structures Large Debris & Litter Pickup 21,130 hours

Drainage Structures Repaired 425 structures Graffiti Cleanup 771 hours

Signs Installed 5,974 signs PAPs Issued 126 PAPs

Bridge Maintenance 587 work orders Utility Permits Issued 697 Utility Permits

Federal Fiscal Year 2021 Totals



28 

Stormwater 

In 2015, under new administra'on, RIDOT performed a review of all agency 

“legacy issues” and iden'fied stormwater as an area requiring significant aTen'on 

and priori'za'on. 

 

Background: In 2011, the US Environmental Protection Agency (EPA) audited 

RIDOT for compliance with stormwater pollution controls under the Clean Water 

Act, which in Rhode Island is administered by the Department of Environmental 

Management (DEM). In May 2014, the US Department of Justice (DOJ) notified 

RIDOT that the EPA had requested that DOJ bring a federal court action against 

RIDOT for violations of conditions and limitations of its stormwater permit. The violations focused on lack of actions 

related to the control of pollutants discharged to impaired water bodies, illicit discharge program development (IDDE) 

and screening, and good housekeeping measures such as inspection/cleaning of catch basins and street sweeping. 

DOJ offered RIDOT the opportunity to discuss a resolution without the need for formal litigation through execution of a 

consent decree. When the new RIDOT management team arrived in February of 2015, it completed negotiations of the 

consent decree, which became effective in December 2015. In response to the EPA audit, DOJ negotiations, and the 

consent decree, RIDOT created an Office of Stormwater Management (OSM) and a $112 million ten-year Stormwater 

Compliance Implementation Plan. 

 

Update: During the fourth quarter of FFY 2021, the Environmental Division continued its efforts to comply with the EPA 

Consent Decree, assist in the environmental permitting and compliance on all RIDOT projects, and to meet all MS4 

obligations. The division completed numerous project design reviews, feedback for grants, continued it’s work on the 

development of a permit tracking program and database, responds to drainage and erosion issues, reviewed state land sale 

proposals and physical alteration permits and performed numerous construction/final inspections throughout the quarter. 

 

Q4 Highlights: 

• Negotiated with RIDEM and EPA to improve sampling protocols and raise thresholds to reduce false positive investigations 

• Completed and rolled out the Road Stream Crossing Design Handbook 

• Begun working on incorporating the catch basin repair tool into the DOT planning bundler 

• Began new working group with DEM/EPA/DOT/DOH to address DOT’s contribution to Scarborough Beach Closures 

• Updated RIDOT IDDE Plan and RIDOT IDDE Quality Assurance Program Plan (QAPP) with new sampling protocols and guidance 

• Met with MS4s and partners in Stormwater Control Plan municipalities. 

• Completed 2021 Stormwater Control Plan recommendation workshops.  
 

FY2021: 

• 28 inspectors outside of RIDOT are now certified/approved to conduct Stormwater inspections 

• Completed and rolled out the Road Stream Crossing Design Handbook 

• Established important coordination meetings with Construction, Project Management, Div. of Planning, FHWA, and ACOE. 

• Coordinated Waste Management Closures with Project Management and has closed out 4 additional historic sites. 

• RFP issued to conduct Northern Long Eared Bat surveys in anticipation of upcoming projects to reduce scoping unknowns.  

• Completed scoping for a stormwater e-Tool 

• Feasibility phase for priority 1 STUs commenced for the Kickemuit River & Mount Hope Bay, Blackstone River, and Lower 

West Passage. 

• Several drainage repair projects were designed and bid for the upcoming 2021 construction season. 

• Submitted 3 Stormwater Control Plans to EPA for Approval with 30 watersheds 
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Projects 
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Project Performance 

RIDOT is currently tracking 40 capital projects in ac've construc'on as of the end of the fourth quarter of FFY 2021. 

Projects progress through RIDOT’s project delivery process as follows: first, the project is included in the capital plan; then 

it goes through a design phase, followed by an adver'sement for construc'on; construc'on and substan'al comple'on. 

Two ac've construc'on projects from the FFY 2017 class are currently late and one project is over-budget. One ac've 

construc'on projects from the FFY 2018 class is over-budget. One project is both late and over-budget from the FFY 2019 

class. For 2021, one project is currently late and another is over-budget. 
 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

On Budget % 

(by Value)

On Time % 

(by Value)

Contract Value 

of projects in 

construction

On Budget % 

(by Projects)

On Time %  

(by Projects)

# of Projects in 

Construction

FFY17 94% 80% 337.2$               67% 33% 3

FFY18 32% 100% 21.7$                 50% 100% 2

FFY19 90% 90% 145.8$               89% 89% 9

FFY20 100% 100% 323.2$               100% 100% 10

FFY21 98% 99% 188.3$               94% 94% 16

On-Time and On-Budget Project Performance by Class 

Capital Program Construction 
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FFY 2021 Capital Program 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PTS ID Project
Actual/Projected 

Advertised Date

Engineer's Estimate at 

Bid Opening                 (in 

millions)

Low Bid                                                        

(in millions)

Value Change 

(in millions)

FFY21

2604G HSIP-Intersection Safety Improvements - Rte 37 & Natick Ave Oct-20 2.81$                           2.02$                (0.79)$                   

2603F Bridge Group 32 - I-95 Nov-20 31.33$                         28.90$              (2.43)$                   

0050B Pell Bridge Ramps - Phase 2 Nov-20 67.35$                         57.98$              (9.37)$                   

0014N Bridge Group 59C – Reconstruction of Reservoir Ave. RR Bridge Dec-20 8.75$                           7.89$                (0.86)$                   

0091U HSIP - Intersection Safety - Route 6 & 7 Dec-20 3.16$                           2.53$                (0.62)$                   

2604D I-95 SB High Speed Lane Resurfacing (ARD) Dec-20 0.32$                           0.22$                (0.10)$                   

2601W Rt 1 - Post Rd (NKS) - Drainage Jan-21 8.81$                           5.54$                (3.27)$                   

0201L Bridge Group 57J - Browning Mill Jan-21 0.83$                           0.60$                (0.24)$                   

2603S HSIP - Roadway Departure Mitigation - 2021 Feb-21 1.10$                           0.88$                (0.22)$                   

0162D SRTS - C-4 (wrn) Feb-21 4.42$                           3.75$                (0.67)$                   

2604A 2021 PPEST C-1 Mar-21 2.20$                           1.93$                (0.26)$                   

2604B 2021 RAC C-1 Mar-21 1.15$                           1.16$                0.01$                     

2604C 2021 Crack Sealing North, South, Central Regions C-1 Mar-21 1.20$                           0.84$                (0.36)$                   

2604M Bridge Group 57T-10 – I-195 Washington North Phase 2 Mar-21 59.19$                         59.49$              0.29$                     

0012X I-195 Relocation - C-19 - Parks/Bridge Completion Apr-21 0.46$                           0.48$                0.03$                     

0083R Birch Swamp & Schoolhouse Rd (Market St - Long Ln) May-21 4.11$                           3.70$                (0.41)$                   

0131N Salt Storage Facility - Pawtucket May-21 1.44$                           1.85$                0.41$                     

0016N Bridge Group 35 - I-295 Jun-21 10.40$                         9.18$                (1.21)$                   

2602X Bridge Group 45C_H - Cottrell Jul-21 2.72$                           2.62$                (0.11)$                   

2603N Route 146 Reconstruction Jul-21

0013D Bridge Group 51B - Rt 37 C-3 Aug-21

0032B Bridge Group 69E - Hunts Mills Sep-21

0025Z Intersection Safety Improvements 2019 C2 Sep-21

0011U Mileage Based Exit Renumbering C-4 - I-95 Sep-21

211.73$                      191.55$            (20.18)$                 
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FFY 2021 Non-Capital Projects (Immediate Action) 

 

 
 

NOTE: These projects typically require immediate action in order to extend the useful life of a project until the full project 

is programmed in the 10-year plan and have been added to the Quarterly Report as the Department strives to ensure that 

all projects follow the same transparency in schedule and budget. Examples of projects will include the response to critical 

bridge findings, statewide striping needs and other maintenance actions etc.  

 

NOTE: *Paper Bid – projects that are not advertised through the automated procurement process 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

PTS ID Project
Actual/Projected

Advertised Date

Engineer's 

Estimate at 

Bid Opening

(in millions)

Low Bid

(in millions)

Value Change 

(in millions)

FFY21

2603V *Steel Repairs to Branch Avenue RR Bridge Nov-20 0.50$                0.18$                (0.32)$               

0073R Statewide Striping - North Jan-21 2.62$                2.80$                0.18$                

9008K Statewide At-Grade Railroad Crossings Jan-21 0.33$                0.22$                (0.11)$               

2603X Statewide Striping - East Bay Feb-21 2.27$                2.27$                0.00$                

2604F *Priority Steel Repairs to Bridge 061901 Apr-21 0.20$                0.23$                0.03$                

2604J Girder Repairs to Louisquisset Pike Bridge   Apr-21 0.37$                0.20$                (0.17)$               

6.29$                5.90$                (0.39)$               
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Construction Program Changes 

 

Construction Program Update:  

ShiOed to FFY22:  

0139D - Bridge Group 54B - Rt 138 Kingston Sta'on RR 

 

Park Avenue Railroad Bridge: 

RIDOT has been working closely with Amtrak to complete this project. Amtrak provides highly trained personnel during 

construction and, at times, they have not had as many hours available as previously. For safety reasons, RIDOT cannot 

work without the supervision of these people. This, coupled with utility work delays, has pushed back the opening date. 

Both RIDOT and Amtrak are working in tandem to resolve any delays. 

 

NOTE: This quarter Construction activities were impacted by COVID-19. The demand for steel has delayed several 

projects and the Department continues to expect increased impacts on schedules from COVID-19.  
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Special Projects 

The Route 6/10 Interchange 

This project involves the replacement of nine bridge structures that comprise the 6/10 

Interchange. Seven of the nine structures are structurally deficient. The project also 

involves construc'on of the “missing move” to allow Route 10 north traffic to access 

Route 6 west without traveling through Olneyville. In addi'on to state of good repair 

efforts, the project will include 1.4 miles of bike paths and make approximately an acre 

and a half of real estate suitable for development. 

Update: During the fourth quarter of FFY 2021, RIDOT and the 6/10 Constructors Joint 

Venture con'nued engineering work and coordina'on with affected u'li'es and 

AMTRAK. Work progressed on the the Olneyville Bypass Bridge that connects Route 10 

NB to Route 6 WB as new barrier, fencing, and ligh'ng were installed. Civil work began on the approaches and final 

pavement on the bridge deck was installed in an'cipa'on of opening the bridge during the first quarter of FFY 2022. 

Elsewhere, new steel beams were installed on the Harris Avenue bridge and the Hun'ngton Avenue Viaduct bridge. Traffic 

on Route 10 southbound was shDed onto a stretch of newly completed roadway that will eventually carry Route 10 

northbound traffic. Work also con'nued on the new exit ramp onto Broadway and the installa'on of a new drainage 

system. RIDOT con'nues to coordinate with the City of Providence. 

At-Grade Railroad Crossing Program 

The department oversees the Federal Highway Administra'on’s Highway-Rail Grade 

Crossing Program. This program addresses and implements safety improvements at 

highway-railroad grade crossings and aims to reduce the number of incidents/crashes. 

Eligible crossing work includes, but is not limited to signings, pavement markings, ac've 

warning devices, crossing surface improvements, grade separa'on, and crossing 

closures. 

Update: RIDOT awarded a contract for the signing and striping of several statewide At-

Grade Railroad crossings to bring them up to the current standards. Ordering of materials has begun. The Quonset 

Development Corpora'on has awarded seven grade crossing construc'on projects within Quonset. Work began in 

September 2020 and substan'al comple'on was met in September 2021.  

RIDOT is working on project development with Providence and Worcester Railroad to upgrade two at grade crossings, 

adver'sing of this project is an'cipated for spring 2022.  

RIDOT is finalizing the Federal Railroad Administra'on’s (FRA) Highway-Rail Grade Crossing State Ac'on Plan. This federally 

mandated State Ac'on Plan must be approved by the FRA no later than February 2022. 

Pawtucket/Central Falls Train Sta0on 

In 2007, the City of Pawtucket completed a feasibility study on the restora'on of 

commuter rail service in Pawtucket, with recommenda'ons on sta'on loca'ons. 

Update: RIDOT and the Design/Build team for the Pawtucket/Central Falls Train Sta'on 

con'nued moving forward on the design and construc'on of the project on schedule 

for a Summer 2022 opening. Construc'on updates are posted monthly to the project 

website. Permi\ng and u'lity, including Amtrak, coordina'on con'nue. 
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Special Projects 

The Route 37 and I-295 Interchange Safety Improvements Project - Cranston 

The Route 37 and I-295 interchange improvements will address the safety, conges'on, 

and weaving concerns in the interchange area and along I-295 North up to Route 6. Five 

of the six bridge structures will be replaced while the other is rehabilitated. A seventh 

new bridge structure will be added to eliminate the current on-ramp traffic merge into 

high speed traffic. The area along I-295 North from Route 37 to Route 6, commonly 

referred to as the “Cranston Canyon”, will have a third lane added to aid in the heavy 

conges'on and on-ramp merges through the area. Rebuilding the interchange and 

elimina'ng weaves would greatly reduce traffic conges'on and significantly improve 

safety.  

Update: During this past quarter, RIDOT completed evalua'ng the request for qualifica'ons (RFQ) team submiTals and 

recommended a short list of prospec've teams. RIDOT also adver'sed the Request for Proposals (RFP) to the short list of 

prospec've teams and finalized the grant agreement with FHWA. Milestones over the past year include finalizing the grant 

agreement with FHWA, comple'ng and finalizing the NEPA process with FHWA, and adver'sing the RFP. For next quarter, 

RIDOT and our design consultant will respond to any ques'ons regarding the RFP. 

The Route 95 North Bound Viaduct Project - Providence 

Interstate 95 North through the Providence Viaduct is the most congested highway in 

Rhode Island. This proposed project includes the replacement of the Northbound I-95 

Providence Viaduct. Rebuilding the interchange and elimina'ng weaves will greatly 

reduce traffic conges'on and significantly improve safety. Three of the six bridges in the 

interchange that will be replaced are structurally deficient, with five addi'onal 

structures being rehabilitated. 

Update: Project design efforts advanced from conceptual level design last summer to 

final comple'on over this past quarter. Construc'on ac'vi'es included concrete deck 

and steel girder demoli'on of the vacant Viaduct bridge span between I-95 North and 

South, founda'on construc'on for the new bridge span, and con'nued concrete repairs 

on several other bridges in the project. Next quarter, construc'on of new piers and construc'on of a new bridge carrying 

Route 146 over I-95 will con'nue, and the first half of the Smith Street Bridge will also be demolished. U'lity reloca'on 

work will also con'nue on Park Street, between Smith and Hayes, through this fall. 

Bridge Toll Facili0es 

A key component of the RhodeWorks infrastructure improvement plan is to assess user 

fees on tractor trailers to fund the reconstruc'on of structurally deficient bridges. This 

will be done by erec'ng All Electronic Tolling (AET) equipment at these bridge loca'ons. 

The toll will be set at a level to generate enough revenue to pay for the amount of the 

bridge reconstruc'on cost propor'onate to the amount of damage tractor trailers have 

caused. 

Update: During the fourth quarter, RIDOT con'nued collec'ng tolls at eleven loca'ons and went live on a twelDh loca'on 

at Washington Bridge. Work con'nued for the design of Toll Zone 5, Providence Viaduct, which is an'cipated to go live in 

winter of 2022. Throughout FFY 2021, revenues from ac've loca'ons were consistent and on-target with projec'ons. 
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Special Projects 

FHWA Ferry Boat Program  

RIDOT oversees the Federal Highway Administra'on’s Ferry Boat Program. The program 

is formula-based and is to be used for the construc'on of ferry boats and ferry terminal 

facili'es. Funds are made available for eligible projects through the State using the data 

contained in the Bureau of Transporta'on Sta's'cs Na'onal Census of Ferry Opera'ons 

database. Each operator u'lizes a publicly owned terminal facility.  

Update: RIDOT con'nues to work with the three awarded ferry operators on eligible 

projects. Currently, RIDOT is working on a pilings improvement project with Interstate 

Naviga'on. Interstate Naviga'on has adver'sed the project to replace dock pilings and an'cipates construc'on to begin 

this winter with comple'on spring 2022. RIDOT is also working with A&R Marine to perform upgrades and repairs to the 

Bristol dock for the Prudence Island Ferry. A&R Marine an'cipates adver'sement in the fall of 2021. RIDOT is currently 

designing site improvements for the Providence to Newport ferry at the India Street landing site, and an'cipates 

solicita'on for construc'on in this winter. Repaving of the India Street parking lot is scheduled for next quarter. 

Pell Bridge Ramps Phase 2  

The reconstruc'on of the Newport Pell Bridge Approaches (Pell Bridge Ramps Phase 2) 

was started to address the need to make travel into Newport easy and safe and to 

provide an efficient ramp system with a smaller footprint. The project will reconstruct 

the Pell Bridge approach ramps to improve traffic circula'on, reduce queuing on the 

Pell Bridge and reconnect neighborhoods which are currently segmented by the current 

highway infrastructure. With the realignment of the approach roads and removal of 

excess transporta'on infrastructure, the project will also spur economic development as it frees up parcels of land for 

new development opportuni'es. 

Update: During this past quarter, road work con'nued along JT Connell consis'ng of grading for sidewalks and the shared 

use path and installa'on of drainage structures, curbing and ITS conduit. U'lity crews commenced work on reloca'ng 

several u'lilty poles along the project alignment and a new gas line was also installed along Admiral Kalbfus from the 

roundabout to approximately Halsey Street. In addi'on, Bridge demoli'on work was conducted for the three overpasses 

along Route 138 (Third Street, Newport Secondary and JT Connell).  

In the last year, the Department completed final design and adver'sed the project last November. The project was 

awarded in June and the contractor mobilized to the project site and commenced construc'on.  

Multi-Hub Project  

The Mul'-Hub Project will locate RIPTA bus hub ac'vi'es to new facili'es adjacent to 

the Providence Sta'on, Kennedy Plaza, and Garrahy Courthouse in an effort to develop 

a downtown bus opera'ons plan linking proposed transit centers with major 

employment and ac'vity centers. RIDOT is working on this project with RIPTA, the City 

of Providence, and the Governor’s Office. 

Update: Preliminary design work is con'nuing. Stakeholder coordina'on and public 

outreach will con'nue over the next quarter prior to advancing to a final design. 
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Special Projects 

Providence-Newport Ferry Service  

Recognizing the value of NarraganseT Bay as both a natural and transporta'on asset, 

RIDOT implemented ferry services in 2016 following delibera'ons of a transit working 

group charged with developing op'ons to increase Rhode Island’s transit usage. While 

exploring many possible designa'ons and landing sites, in an effort to test the market 

for ferry service, the group recommended a start-up service for the 2016 summer 

season (July through September) connec'ng Providence and Newport. RIDOT worked 

with the Ci'es of Providence and Newport on landing sites, and closely coordinated its 

efforts with the Rhode Island Department of Environmental Management (DEM), the Coastal Resources Management 

Council (CRMC), and the Rhode Island Public U'li'es Commission (DPUC). 

Update: RIDOT con'nues to run the ferry for the 2021 season through this quarter. The ferry is serving Providence, 

Newport and Bristol on weekends. The service will run un'l Columbus Day Weekend. The ridership has increased 

substan'ally over 2020 as more people get vaccinated and the state recovers from the pandemic. 

Route 146 Reconstruction Project 

This project has several major components, one of the largest of which is the 

construc'on of an overpass at the intersec'on of Rt. 146 at Sayles Hill Road. Presently, 

Rt. 146 is en'rely access controlled except for a short stretch at Sayles Hill Road, where 

there is a major signalized intersec'on. The traffic signal introduces excessive delays 

during the morning and aDernoon peak hours, and the new overpass will improve 

conges'on on Rt. 146 while s'll maintaining access to Sayles Hill Road and local 

businesses through collector-distributer “CD” type roads. Other project components 

include but are not limited to bridge rehabilita'on, bridge replacement, improving the weave area at the Rt. 99/Rt. 146 

and I-295 south exit, redesigning the Rt. 146/146A interchange to a diverging diamond interchange (DDI), installa'on of 

wrong way driving detec'on at select ramps, implemen'ng bus-on-shoulder signs and pavement markings from Mineral 

Spring Avenue to I-95, installa'on of high fric'on surface treatment at select ramps, enhance the weigh sta'on on Rt. 146 

south by adding weigh-in-mo'on (WIM) technology, extending RIDOT’s fiber op'c network for intelligent transporta'on 

systems/traffic monitoring from I-295 to the MA State line, and pavement resurfacing from I-295 to the MA State line. 

Update: During the fourth quarter of FFY 2021, RIDOT shortlisted three qualified design build teams that submiTed 

proposals for RIDOT’s Request for Quaifica'ons (RFQ). Over this quarter RIDOT also adver'sed the Request For Proposals 

(RFP) to the shortlisted design build teams. Over the next quarter RIDOT plans to con'nue with the RFP phase of 

procurement, which includes reviewing any alternate concepts that may be submiTed by each of the design build teams. 

Within the past twelve months and upon immediate no'ce of winning the INFRA Grant for this project, RIDOT has 

successfully prepared preliminary design plans and contract documents, adver'sed the RFQ, shortlisted qualified design 

build teams, adver'sed the RFP and will nearly have completed the procurement of a final design build team. Construc'on 

is s'll expected to start in spring 2022. 
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Special Projects 

Route 4 and Interstate 95 Interchange 

This project involves two components, the comple'on of the interchange which 

connects Interstate 95 with Route 4 and the installa'on of three interchange ramps 

connec'ng Route 403 to local streets in North Kingstown. Currently, I-95 Southbound 

is connected to Route 4 Southbound and Route 4 Northbound is connected to I-95 

Northbound. Traffic wishing to access Route 4 Southbound from I-95 Northbound or 

traffic wishing to access I-95 Southbound from Route 4 Northbound needs to use local 

roads. This addi'onal traffic adds to conges'on along Division Street and Route 2 and 

longer travel 'mes for both freeway and local traffic. 

The comple'on of missing access ramps to and from Route 403 will include the comple'on of the Route 403 interchange 

at West Davisville Road by adding an entrance ramp from West Davisville Road to Route 403 Eastbound and an exit ramp 

from Route 403 Westbound to West Davisville Road. Also an entrance ramp from Post Road Southbound to Route 403 

Westbound will be added to provide a direct connec'on between these two roadways. The addi'on of these interchange 

ramps will reduce traffic on Devils Foot Road between West Davisville Road and Post Road and eliminate the need for Post 

Road Southbound motorists to access Route 403 Westbound via Gate Road. 

Update: During the fourth quarter of FFY 2021, RIDOT con'nued to prepare NEPA documents for both components of the 

project and an Interchange Jus'fica'on Report for the Route 4 Interstate 95 connec'on. RIDOT received no'fica'on that 

it was not awarded the FHWA INFRA grant it applied for in FFY 2021 Q2 for the construc'on por'on of the project.   
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Financials 
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Expenditures  

A Actual opera'ng expenditures totaled $136 million in SFY21, $28 million in Q1 SFY22, and $28 million YTD for SFY22. 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Operating Expenditures Details (Actuals) 

(In Thousands) SFY21 SFY22Q1 SFY22 YTD

Administrative

In-house Labor 24,962$   6,232$    6,232$          ####

Overhead Recovery (20,112)$  (5,256)$   (5,256)$         ####

Consultant Contracts 4,449$     395$       395$             ####

Miscellaneous (Admin) 2,493$     667$       667$             ####

Pass Throughs 95$          50$         50$               ####

   Total Administrative 11,887$   2,088$    2,088$          

Highway Maintenance**

In-house Labor 33,632$   9,530$    9,530$          

Overhead Costs 2,301$     636$       636$             

Consultant Contracts 21,607$   5,309$    5,309$          

Construction Contracts 1,602$     -$        -$              

Miscellaneous (Highway Maint.) 12,885$   2,175$    2,175$          

Pass Throughs 736$        25$         25$               

   Total Highway Maintenance 72,763$   17,675$  17,675$        

Safety

In-house Labor 521$        172$       172$             

Overhead Costs 381$        107$       107$             

Consultant Contracts 3,369$     748$       748$             

Miscellaneous (Safety) 131$        28$         28$               

Pass Throughs 4,714$     1,140$    1,140$          

   Total Safety 9,116$     2,195$    2,195$          

Transit Operations

Transit Operations 23,682$   5,971$    5,971$          

   Total Transit Operations 23,682$   5,971$    5,971$          

Winter Operations

In-house Labor 1,814$     -$        -$              

Miscellaneous (Winter) 11,749$   212$       212$             

   Total Winter Operations 13,563$   212$       212$             

Emergency Repair Projects***

In-house Labor 478$        10$         10$               

Overhead Costs -$         -$              

Consultant Contracts 659$        18$         18$               

Construction Contracts 2,439$     141$       141$             

Miscellaneous (Emergency) 1,016$     25$         25$               

Pass Throughs 4$            2$           2$                 

   Total Emergency Repair Projects 4,596$     196$       196$             

Total Operating Expenditures 135,607$ 28,337$  28,337$        

*Expenditures derived from RIDOT's Oracle Financial Mangement System

**Includes bridge inspection, striping, crack sealing and chip sealing

****Administrative expenses were down during 3rd Qtr of SFY20 due to the processing of the annual ICR adjustment.

***Expenditures directly related to emergency projects were not tracked separately until 

the 3rd Qtr of SFY16.  Prior to that the expenditures for emergency projects were reported 

within the capital projects section. Based on new coding criteria for immediate need 

projects beginning during 1st Qtr of SFY 20, funding now reflects accurate expenditures.             

*****The increase in administrative consultant costs during 2nd Qtr of SFY21 marks the 

beginning of the court proceedings of the tolling lawsuit.
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(In Thousands) SFY21 SFY22Q1 SFY22 YTD

Debt

Debt 73,593$                2,316$            2,316$                      

  Total Debt Service 73,593$                2,316$            2,316$                      

Planning

In House Labor 3,690$                  891$                891$                         

Overhead Recovery 1,966$                  421$                421$                         

Consultant Contracts 1,445$                  521$                521$                         

Miscellaneous (Planning) 1,222$                  936$                936$                         

  Total Planning 8,323$                  2,769$            2,769$                      

Capital Projects

In House Labor 27,844$                7,843$            7,843$                      

Overhead Recovery 15,008$                4,021$            4,021$                      

Consultant Contracts 31,152$                6,717$            6,717$                      

Construction Contracts 290,288$             69,711$          69,711$                   

Miscellaneous (Capital Projects) 35,314$                13,179$          13,179$                   

  Total Capital Projects 399,606$             101,471$        101,471$                 

Capital Pass Throughs

Pass Throughs 7,687$                  2,644$            2,644$                      

  Total Capital Pass Throughs 7,687$                  2,644$            2,644$                      

Total Capital Expenditures 489,209$             109,200$        109,200$                 

Total RIDOT Expenditures 624,816$             137,537$        137,537$                 

* Beginning in the 4th Qtr of SFY 19, Garvee Debt service payments are included in the Total Debt Service.

Capital Expenditures Detail (Actuals)

Expenditures 

Actual capital expenditures totaled $489 million in SFY21, $109 million in Q1 SFY22, and $109 million YTD for SFY22. 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Capital Expenditures Detail (Actuals) 
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 Expenditures  

OPERATING EXPENDITURES: Operating expenditures are costs associated with the day-to-day operations of RIDOT. These 

costs include Highway Maintenance, Safety Programs, Administrative Expenses, Winter Operations, and Commuter Rail 

expenses. 

   
 

CAPITAL EXPENDITURES: Capital expenditures include design, construction and oversight costs associated with capital 

projects, expenditures to plan capital projects and debt service on capital debt. Some operating expenditures associated 

with RIDOT overhead are also billed to capital projects. Capital costs other than those allocated to the construction 

contracts are considered “soft costs.” RIDOT’s 10 Year Plan calls for the reduction of soft costs over time to bring this 

portion of capital expenditures down to industry standards through the implementation of project management.  
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Contractor
No. of 

Contracts

Total Value Awarded

(In Millions)

Aetna  Bridge 2 $8.121

Al l  States  As pha lt 1 $1.164

Anns ea l  Inc  1 $0.841

Barletta 1 $65.964

Barletta-Aetna  JV 1 $59.488

Cardi  Corp. 9 $16.809

D'Ambra Construction 5 $11.099

J.H. Lynch & Sons 1 $57.979

John Rocchio Corp. 2 $41.088

K5 Corporation 2 $3.015

RICON Construction 1 $1.270

Safety Marking 1 $2.273

T. Miozzi 1 $3.698

Tower Construction Corp. 1 $1.849

Totals 29 $274.659

Construction Contract Awards 

  

*Chart contains only contractors awarded over $500,000 in 

construc'on contracts as of September 30, 2021. 
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Annual Data 
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Defini0ons: 

 

Minority Business Enterprises (MBE) – Small business enterprises whose owners are rebuTably presumed to be socially 

and economically disadvantaged individuals, who are ci'zens of the United States or legal permanents residents and 

who are members of a definable minority group that own and control the business. Firms are cer'fied by the RI 

Department of Administra'on. Firms are used to fulfill MBE goals on 100% state funded projects.  

 

Women Business Enterprises (WBE) – Firms cer'fied by the RI Department of Administra'on owned and controlled by 

women. Firms are used to fulfill MBE goals on 100% state funded projects. 

 

Note:  

Only cer'fied MBE and WBE Firms may be used to fulfill MBE goals on 100% State Funded Projects per R.I.G.L. 37-14.1. 

Firms that maintain a DBE cer'fica'on only, are not eligible for MBE credit on State Funded projects.  

 

MBE/WBE Directory 

hTp://odeo.ri.gov/offices/mbeco/mbe-wbe.php 

 

MBE/WBE Firms who perform a professional service will not be reflected in this report with the excep'on of firms 

par'cipa'ng in Design-Build (DB) projects.  

DBE Directory:  

hTp://odeo.ri.gov/offices/mbeco/dbe-program.php 

DBE Firms who perform a professional service will not be reflected in this report with the excep'on of firms par'cipa'ng 

in Design-Build (DB) projects.  

 

Annual Data 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

MBE/WBE Fims Final Attainment 

Able Indus tria l  Sweeping (DBE and MBE ) 5,510$                 

Atlantic Bridge & Engineering (DBE and WBE) 73,922$               

DEMCO,LLC  (DBE, MBE and WBE) 275,706$             

Dynamic Schedul ing Solutions (DBE and WBE) 9,438$                 

Equal i ty Cons truction Works, INC (DBE and WBE) 49,407$               

F.C. Cons truction Corporation (DBE and MBE) 120,028$             

HB Welding (DBE a nd WBE) 309,600$             

IDS Highway Safety, Inc. (DBE and WBE) 47,774$               

K. Daponte Construction (DBE and MBE) 13,060$               

M-O-N Landscaping (DBE* and MBE*) 53,601$               

New England Highway Technologies, LLC (DBE and MBE) 2,917$                 

R.T. Nunes  & Sons Inc (DBE and MBE) 152,000$             

S&S Trucking (DBE and MBE) 810$                    

Totals 1,113,772$          

100% State-Funded Closed Contracts: SFY 2021

July 1, 2020- June 30,2021

MBE/WBE Firms Approved Value

Equal i ty Cons truction Works, Inc. (DBE and WBE) 598,536$             

Lucena Bros, Inc. (DBE and MBE) 203,800$             

IDS Highway Safety, Inc (DBE and WBE) 13,500$               

Totals 815,836$             

State-Funded New Awards: SFY 2021

July 1,2020- June 30, 2021
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Defini0ons: 

 

Disadvantaged Business Enterprises (DBE): For profit small business firms owned by socially and economically 

disadvantaged individuals own at least a 51% interest and also control management and daily business opera'ons. Firms 

are cer'fied by the RI Department of Administra'on.  

 

Note:  

Only DBE firms may be used to fulfill DBE goals on Federally Funded projects per 49 C.F.R. Part 26. Please note, if a contract 

includes more than one dollar of federal funding, the contract is considered Federally Funded. Firms that maintain an 

MBE or WBE cer'fica'on only, are not eligible for DBE credit on Federally Funded projects. 

 

DBE Directory:  

hTp://odeo.ri.gov/offices/mbeco/dbe-program.php 

 

DBE Firms who perform a professional service will not be reflected in this report with the excep'on of firms par'cipa'ng 

in Design-Build (DB) projects.  

Annual Data 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

DBE Firms Final Attainment 

Able Indus tria l  Sweeping, Inc. (DBE and MBE) 965,942$             

Algar Cons truction Corporation (DBE) 1,006,930$          

AnnSeal  (DBE and WBE) 1,098,680$          

BFH Trucking (DBE, MBE and WBE) 792,904$             

Cobble Hi l l  Lands caping & Construction, Inc. (DBE and WBE) 79,120$               

Cos co, Inc (DBE) 18,524,654$        

DEMCO, LLC (DBE, MBE and WBE) 516,369$             

Desperini  Contracting (DBE*) 2,216,656$          

Dynamic Schedul ing Solutions , Inc. (DBE and WBE) 30,074$               

Eas tern Bridge Works  (DBE) 6,305$                 

Equal ity Cons truction Works , Inc. (DBE and WBE) 1,865,525$          

F. C. Cons truction Corporation (DBE and MBE) 4,093,947$          

H & A Steel , LLC (DBE and MBE) 353,650$             

IDS Highway Safety, Inc. (DBE and WBE) 5,093,253$          

Is land Pavement Cutting Co., Inc (DBE ) 106,106$             

K. Daponte Construction Corporation (DBE and MBE) 832,395$             

Medeiros  Hydro Seeding & Landscape Constr. Inc. (DBE and MBE) 25,404$               

M-O-N Lands caping, Inc. (DBE* and MBE*) 2,465,280$          

Moor Meta ls , Inc. (DBE and MBE) 106,377$             

New England Highway Technologies , LLC (DBE and MBE) 129,148$             

Ocean State Signal  (DBE, MBE and WBE) 218,835$             

Portland As phal t (DBE*) 2,036,090$          

Rhode Is land Rebar, Inc. (DBE and MBE) 1,164,861$          

Saugus Cons truction Corporation (DBE) 518,038$             

Seacoas t Asphal t Services, Inc. (DBE and WBE) 924,991$             

Service Contracting (DBE*) 79,616$               

Steere Engineering (DBE and WBE) 474,680$             

Strategic Environmenta l  Services, Inc. (DBE and WBE) 6,116$                 

Truax Corporation (DBE* and WBE*) 140,330$             

True Qual i ty Construction, LLC (DBE and MBE) 161,500$             

VN Engineers, Inc. (DBE and WBE) 92,821$               

Welch As sociates  Land Surveyors, Inc. (DBE and WBE) 1,356,403$          

Totals 47,483,002$        

* Certi fied at the time of contract award, however fi rm no longer mainta ins  certi fi cation. 

Federally Funded Closed Contracts: FFY 2021

October 1, 2020- September 30,2021

DBE Firms Approved Value

Able Indus tria l  Sweeping, Inc. (DBE and MBE) 50,097$               

Appl ied Bio-Sys tems , Inc. (DBE and WBE) 170,760$             

Atlantic Bridge & Engineering, Inc. (DBE and WBE) 5,459,022$          

Bryant As sociates  (DBE and WBE) 213,450$             

Carolyn's  Trans port, LLC (DBE and WBE) 99,600$               

Cos co, Inc. (DBE) 3,237,971$          

AnnSeal  (DBE and WBE) 841,050$             

DEMCO, LLC (DBE, MBE and WBE) 444,702$             

Eas twind Corporation DBE and MBE) 3,957,840$          

Equal ity Cons truction Works , Inc. (DBE and WBE) 214,535$             

F. C. Cons truction Corporation (DBE and MBE) 98,776$               

IDS Highway Safety, Inc. (DBE and WBE) 3,623,088$          

Is land Pavement Cutting Co., Inc. (DBE) 167,560$             

K. Daponte Construction Corporation (DBE and MBE) 1,895,922$          

N.E. Highway Technologies  (DBE and MBE) 22,857$               

Regina  Vi l la  Ass ociates  (DBE and WBE) 42,690$               

Rhode Is land Rebar, Inc. (DBE and MBE) 919,815$             

Seacoas t Asphal t Services, Inc. (DBE and WBE) 107,115$             

Strategic Environmenta l  Services, Inc. (DBE and WBE) 36,940$               

Synergy Machine (DBE) 87,920$               

Welch As sociates  (DBE and WBE) 85,380$               

Totals 21,777,089$        

Federally Funded New Awards FFY 2021

October 1,2020- September 30,2021
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Annual Data 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Rhode Island Construc'on Sector Employment 

2006 – 2021 (YTD) 

Rhode Island Construc'on Sector Employment 

January 2015 - Present 

Note: Seasonal adjustment is a sta's'cal technique that aTempts to measure and remove the influences 

of predictable seasonal paTerns to reveal how employment and unemployment change from month to 

month. Over the course of a year, the size of the labor force, the levels of employment and unemployment, 

and other measures of labor market ac'vity undergo fluctua'ons due to seasonal events including changes 

in weather, harvests, major holidays, and school schedules. These seasonal adjustments make it easier to 

observe the cyclical, underlying trend, and other nonseasonal movements in the series. 
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Annual Data  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

RIDOT Full-Time Equivalent Posi'ons 

SFY 1996 – SFY 2021 

Ac've Construc'on Projects: 

On-Time, On-Budget as of Quarter End 

This chart reflects 'meliness and budgetary performance of ac've construc'on projects “as of” each federal 

fiscal year quarter end. Measure performance is weighted by project value. 
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Annual Data 

In September 2016, RIDOT moved from a four-year plan to a 10-year plan based on asset management principles that is 

updated regularly. This new approach allowed for significantly more public input into statewide transportation planning. 

While RIDOT has awarded over $1.5 billion in construction contracts since this new planning process was put into effect, 

the 10-year plan is a living document, and project schedules may be adjusted based on asset management data, project 

readiness, risk assessments, funding availability, and opportunities for collaboration. The tables below display projects for 

which prioritization and planned start dates have changed since their original appearance in a 10-year plan. 
 

 

Program TIP ID Project Name

Previous 

Planned 

Start Year

Current 

Planned 

Start Year

Reason for Change

1294 Airport Connector (I-95 to TF Green Airport) 2024 2022 Asset Management

1332 Clarks Falls Rd (Connecticut S/L to Main St) 2024 2027 Asset Management

1392 Danielson Pk (RI-102 Chopmist Hill Rd to RI-116 West Greenville Rd) 2023 2022 Asset Management

9519 I-195 (I-95 to East Providence T/L) 2027 2031 Asset Management

1276 I-295 (RI-146 to Massachusetts S/L) 2024 2031 Asset Management

9520 I-95 (Connecticut S/L to RI-138) 2027 2022 Asset Management

9505 I-95 (Lonsdale Ave to RI-15 Exchange St) 2024 2027 Asset Management

9521 I-95 (RI-10 to I-195) 2027 2026 Asset Management

1352 Meeting House Lane (S. Commons Rd. to RI-77 W. Main Rd.) 2020 2031 Asset Management

1311 Old Flat River Rd (RI-117 to RI-117) and Coventry Center Bridge 2024 2031 Asset Management

1400 Post Rd (US-1 to US-1) - Camp Fuller Area 2023 2031 Asset Management

1304 Reservoir Rd. (US-44 to South Main St.) 2024 2031 Asset Management

9531 RI-102 (Main St to North Main St), RI-146A Victory Highway (RI-5 to RI-146) 2027 2026 Asset Management

1370 RI-104, Greenville Rd (RI-5 to RI-146) 2024 2030 Asset Management

1413 RI-113, Main Ave (RI-5 to RI-117) 2024 2031 Asset Management

1408 RI-114, Main St. (Water St. to Wheaton St.) 2023 2029 Asset Management

9533 RI-114A, Pleasant St (RI- 114, Pawtucket Ave to Mass S/L) 2026 2029 Asset Management

9536 RI-117, Centerville Road (Quaker Lane to I-95 Southbound Ramp) and Hoxsie 4 Corners2027 2022 Asset Management

9537 RI-117, Flat River Road (Hill Farm Rd to Read School House Road) 2027 2031 Asset Management

9539 RI-122, Mendon Rd (RI-120, Nate Whipple Highway to Homestead Rd) 2026 2029 Asset Management

9540 RI-123, Dexter St (Broad St to Massachusetts S/L) 2026 2024 Asset Management

9508 RI-126, River Rd. (Martins Way to Logan Dr.) 2024 2031 Asset Management

1301 RI-136, Metacom Ave. (Chestnut St. to Warren T/L) 2023 2028 Asset Management

1365 RI-1A, Boston Neck Rd (RI-138 to Fairway Dr.) 2023 2022 Asset Management

1375 RI-1A, Newport Ave (Pawtucket Ave to Federal St) 2022 2028 Asset Management

9543 RI-1A, Post Rd (US-1, Elmwood Ave to RI-117, Warwick Ave) 2026 2022 Asset Management

1576 RI-2 - South County Trail (RI-138 to RI-102) 2024 2028 Asset Management

9557 RI-2, South County Trail (Charlestown T/L to South Kingstown T/L) 2027 2030 Asset Management

1313 RI-3, Cowesett Ave (New London Turnpike to RI-2) 2024 2028 Asset Management

1283 RI-4 (Lafayette Rd to RI-403) 2024 2028 Asset Management

9560 RI-5, Atwood Avenue (Cranston St. to RI-14, Plainfield Pike) 2026 2029 Asset Management

9562 Shannock Road (RI-112, Carolina Back Rd to RI-2, South County Trail) 2027 2031 Asset Management

9547 US-44 Putnam Pike (Reservoir Rd. to Money Hill Rd.) 2027 2031 Asset Management

9548 US-44, Putnam Pike (Commerce St. to RI-104 Waterman Ave) 2026 2024 Asset Management

9549 US-44, Putnam Pke (Sprague Hill Rd to Connecticut S/L) 2026 2029 Asset Management

1351 East Main Rd (Peckham Rd to Simmons Rd) 2023 2028 Funding Availability

1295 East Shore Exp (RI-114 to US-6) 2021 2022 Funding Availability

1402 Fish Rd. (RI-177 to Sterling Dr.) 2022 2030 Funding Availability

1297 RI-103/114, County Rd (Barrington Bridge to Federal Rd.) 2023 2025 Funding Availability

1325 RI-114, Pawtucket Ave (Warren Ave to Marietta Street) 2019 2026 Funding Availability

1290 RI-114, Wampanoag Trail (East Shore Expressway to County Rd) 2019 2022 Funding Availability

1376 RI-114, West Main Rd (Corys Ln to Turnpike Ave) 2022 2023 Funding Availability

1360 RI-114, West Main Rd (John Kesson to Mill Ln) 2019 2024 Funding Availability

1322 RI-116, Angell Rd (RI-122 to RI-114) 2023 2025 Funding Availability

9564 RI-117, Warwick Ave (Park Ave to Broad Street) 2026 2031 Funding Availability

1410 RI-117, West Shore Rd (Long St to Oakland Beach Ave) 2023 2026 Funding Availability

1315 RI-12, Scituate Ave (I-295 to Scituate Vista Dr. and Western Hills Ln. to Phenix Ave.) 2024 2026 Funding Availability

9538 RI-122, Mendon Rd (Cumberland Hill Rd to Massachusetts S/L) 2026 2030 Funding Availability

1318 RI-122, Mendon Rd (I-295 to Lincoln T/L) 2022 2025 Funding Availability

1380 RI-138, East Main Rd (Hedley St. to Aquidneck Ave.) 2021 2022 Funding Availability

1379 RI-138, East Main Rd (Hedley St. to Turnpike Ave.) 2019 2023 Funding Availability

1340 RI-14, Plainfield Pike (I-295 to Route 5/Atwood Ave) 2023 2026 Funding Availability

Pavement
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Annual Data 

 

Program TIP ID Project Name

Previous 

Planned 

Start Year

Current 

Planned 

Start Year

Reason for Change

1362 RI-1A, Boston Neck Rd (Sprague Bridge to Bridgetown Rd) 2022 2026 Funding Availability

1337 RI-5, Atwood Ave (Central Ave to RI-14) 2022 2026 Funding Availability

1341 RI-5, Greenville Ave and Sanderson Rd (Poppy Hill Dr to US-44) 2024 2028 Funding Availability

1578 RI-7 - Douglas Pike (Providence T/L to Burrillville T/L) 2024 2026 Funding Availability

1329 RI-94, Reynolds Rd (RI-101 to US-44) 2019 2024 Funding Availability

9506 Sousa Road (RI-138/Main Rd to Fish Rd) 2024 2031 Funding Availability

1354 South Commons Rd and Simmons Rd (Brownell Rd to East Main Rd) 2023 2028 Funding Availability

1420 US-1, Franklin and Granite Streets (RI-78 to Union St) 2024 2026 Funding Availability

1414 US-1, Post Rd (Coronado Rd. to 6th Ave.) 2020 2022 Funding Availability

1423 US-1, Post Rd (Robin Hollow Rd. to Tamanaco Dr.) 2023 2025 Funding Availability

1279 US-1, Tower Hill Rd (Stedman Government Center to RI-4) 2020 2022 Funding Availability

9507 US-6 Highland Ave (County St to MA S/L) 2023 2029 Funding Availability

1429 US-6A (Hartford Ave, C-3) 2022 2023 Funding Availability

1324 Veterans Memorial Parkway (Warren Ave to South Broadway) 2023 2022 Funding Availability

1406 Birch Swamp Rd and Schoolhouse Rd (Market St to Massachusetts S/L) 2024 2022 Opportunity

1394 RI-104, Farnum Pk and Waterman Ave (US-44 to RI-116) 2024 2027 Opportunity

5273 Improvements to RI-2 (East Greenwich Ave. to I-295) 2021 2030 Readiness

1342 New River Rd (School St to Northern Lincoln Elementary School) 2022 2030 Readiness

9525 Pawtucket Ave (Veteran's Memorial Parkway to Warren Ave) 2026 2028 Readiness

1285 RI-10 (US-6 to Park Ave) 2023 2027 Readiness

1326 RI-103 Pawtucket Ave and Bullocks Point Ave (Crescent View Ave to Veterans Mem. Ave)2023 2027 Readiness

9532 RI-103, Warren Ave (Broadway to Pawtucket Ave) 2025 2030 Readiness

9535 RI-116, Smith Ave (Orchard Ave to US-44, Putnam Pike) 2026 2029 Readiness

9534 RI-116/George Washington Highway (RI-7 to Lincoln Mall) 2026 2027 Readiness

1416 RI-117, Centerville and Legris Ave (RI-33 to Quaker Ln) 2020 2026 Readiness

1306 RI-122, Lonsdale Ave (Lincoln T/L to Heaton St) and US-1 Pawtucket Ave (Providence T/L to Garden St.)2022 2026 Readiness

9542 RI-128, Killingly St. and Greenville Ave. (US-6A Hartford Ave to Providence T/L) 2026 2028 Readiness

1399 RI-138, Kingstown Rd C-1 (Railroad Ave to RI-108 Kingstown Rd.) 2017 2023 Readiness

1397 RI-138, Kingstown Rd C-2 (RI-2 to Fairgrounds) 2020 2027 Readiness

1355 RI-138A, Aquidneck Ave (East Main Rd to Green End Ave) 2019 2022 Readiness

1372 RI-146A (RI-104 to RI-146) 2023 2029 Readiness

1417 RI-33, Providence St (Tanglewood Dr to Blossom St) 2022 2027 Readiness

9561 RI-5, Oaklawn Avenue (Mayfield Ave to Cranston St) 2025 2029 Readiness

1403 RI-81 Crandall Road and East Road Resurfacing 2020 2028 Readiness

1369 School St (Green St to RI-146A) 2024 2031 Readiness

1347 School St (RI-126 to Main St) 2021 2022 Readiness

9563 Twin River Road (RI-7 Douglas Pike to Les Pawson Loop) 2027 2028 Readiness

9529 US-1, Elmwood Ave (Cranston T/L to Roger Williams Ave) 2027 2030 Readiness

9552 US-6A, Hartford Ave (Killingly St. to RI-14 Plainfield St.) 2026 2027 Readiness

1274 I-295 (I-95 to RI-5) 2023 2024 Risk

1275 I-295 (RI-5 to RI-146) 2024 2025 Risk

1419 RI-136 Market Street (RI-114 to Schoolhouse Road) and Kickemuit Rd (Everett St to Market St)2017 2028 Risk

1411 RI-2, Bald Hill Rd. and New London Ave. (Warwick T/L to RI-37) 2021 2026 Risk

1371 Sayles Hill Rd (RI-146 to RI-126) 2022 2026 Risk

1281 US-6 (RI-10 to I-95) 2023 2026 Risk

1579 US-6, Danielson Pike (Connecticut S/L to RI-102) 2023 2026 Risk

1492 GEB Bicycle Improvements Contingency Account 2019 2030 Funding Availability

1300 Hope and Main Street Sidewalks - Phase 1 (Washington St. to Dyer St.) 2019 2023 Funding Availability

1299 Hope Street and Ferry Road Resurfacing and Sidewalks - Phase 2 (Metacom to Constitution, Columban to Ferry)2021 2025 Funding Availability

1361 South Pier Rd. (RI-108 to Boon St.) 2019 2026 Funding Availability

9002 Trestle Trail - West Section - Paving 2023 2027 Funding Availability

1386 US-1,  North Main St (Rochambeau Ave to Pawtucket T/L) 2022 2024 Funding Availability

1495 Safe Routes to School Contingency 2019 2028 Opportunity

5161 Aquidneck Island Bikeway - Melville Connector 2024 2027 Readiness

5107 Bellevue Avenue ADA Sidewalk/Access Improvements (Kay St. to Ocean Ave.) 2022 2025 Readiness

9013 Blackstone River Bikeway - Segment 3A-2 2023 2024 Readiness

5293 Blackstone River Bikeway - Segment 8A 2018 2025 Readiness

5098 Chapel Street Sidewalks (Old Town Rd. to Water St.) 2026 2027 Readiness

9005 East Main Road Shared Use Path - Phase 2 - Turnpike Ave. to Union St. and Sandy Point Ave. to Enterprise Ctr.2021 2029 Readiness

5038 EG Main Street Resurfacing & Sidewalk Rehabilitation (1st Ave. to Division St.) 2017 2027 Readiness

1335 Jamestown Safe Routes to School - Melrose and Lawn Avenue Schools 2017 2022 Readiness

1336 Narragansett Avenue Resurfacing and Sidewalks (End to Howland Ave.) 2022 2025 Readiness

Pavement

(continued)

TAP/Other
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Annual Data 

 
Note: this chart displays only projects that have remained relatively consistent in scope since their first appearance in a 

10-year plan. Projects that have been bundled into new projects or otherwise significantly altered from their original form 

are not displayed. RIDOT will update this chart annually to reflect changes to planned start years. 

 

“Reason for Change” Definitions: 

 

- Asset Management – Successful projects will support RhodeWorks’ principal objective of achieving and 

maintaining a state of good repair for Rhode Island’s transportation assets. Projects may be accelerated or delayed 

to ensure that the optimal treatment is applied at the right time based on asset management data. 

- Funding Availability – Sufficient funding must be available for a project to progress through design and 

construction. Projects may be delayed if funding is unavailable to complete them, or accelerated if a new source 

of funding becomes available. 

- Opportunity – Extenuating circumstances may change prioritization, such as special funding made available by 

federal grants or other programs offering collaboration opportunities with other stakeholders on project scope 

and delivery. Projects may be accelerated if an opportunity presents itself, or delayed if circumstances present a 

conflict for completing a project 

- Readiness – Projects must have a clear, well-defined scope in order to proceed. Projects may be delayed to allow 

time to clarify  permitting needs or arrive at a consensus regarding the project’s scope and limits. 

- Risk – Project risks must be carefully evaluated and mitigated before a project can begin. Critical risks such as 

environmental, Amtrak/utility disruption, or archaeological investigations may cause a project to be delayed, and 

the mitigation of those risks may allow a project to be accelerated. 

 

 

Program TIP ID Project Name

Previous 

Planned 

Start Year

Current 

Planned 

Start Year

Reason for Change

5178 NBT/WRG: Providence Woonasquatucket Greenway Enhancements 2017 2022 Readiness

5093 Ocean Road Beautification - Phase 1 & 2 (South Pier Rd. to Beach St.) 2026 2028 Readiness

5120 Post Road and West Main Rd - Curbing and Sidewalks (RI-1A to Camp Ave, US-1 to Brown St)2019 2022 Readiness

5072 Purgatory Road Sidewalk Installation (Aquidneck Ave. to Paradise Ave.) 2021 2022 Readiness

1359 RI-214, Valley Rd. (RI-138A Aquidneck Ave to RI-138 East Main Rd.) 2024 2027 Readiness

5109 Safe Routes to School - Hillside Avenue Sidewalks 2021 2022 Readiness

5267 Safe Routes to School Infrastructure Improvements for Hugh Cole Elementary School and Kickemuit Middle School2017 2022 Readiness

5127 Sidewalks on Route 102 (Home Depot - Wickford Junction) 2027 2028 Readiness

5045 Ten Mile River Greenway, Segment 1-4 2024 2025 Readiness

5215 Washington Secondary Bike Path Extension 2022 2025 Readiness

5089 William C. O'Neill Bike Path Extension - Phase 4B 2017 2022 Readiness

5309 Woonsocket Main Street Improvements (Prospect to Arnold) 2019 2022 Readiness

5070 RI-138A, Aquidneck Avenue (Purgatory Rd. to Green End Ave.) 2019 2025 Risk

1512 Route 146 Guide Sign and Sign Structure Replacement 2019 2022 Funding Availability

5219 Roundabout at Intersection of RI-138 and RI-112 2018 2022 Opportunity

Transit 5204 Providence Intermodal Transit Center 2018 2022 Readiness

Study and 

Development
5060 Jamestown Bridge Bike/Pedestrian Access 2022 2024 Readiness

TAP/Other

(continued)

Traffic Safety
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Glossary 

 

Date Conven0ons: 

CY: Calendar Year (January 1 – December 31) 

FFY: Federal Fiscal Year (October 1 – September 30) 

SFY: State Fiscal Year (July 1 – June 30) 

Safety Informa'on is collected and reported on a calendar year (CY) basis  

Financial Informa'on is reported on a State Fiscal Year (SFY) basis 

All other informa'on is reported on a Federal Fiscal Year (FFY) basis  

Technical Defini0ons: 

Emergency Awards: The Department occasionally faces the need for urgent response to certain situa'ons. As defined by State 

Purchasing Regula'ons (9.6.2), an emergency is defined as follows: “An emergency shall mean a situa'on to which an urgent response 

is required. Immediate dangers to health and safety, threats to property and necessary func'ons, and failures of cri'cal equipment 

cons'tute emergencies”  

Adver0se: The date of the public no'ce of the invita'on for bids or request for proposals, typically posted on the State Purchasing’s 

website 

At NTP: No'ce to Proceed occurs when a Purchase Order is provided by the Owner to the Contractor authorizing work to begin  

Substan0al Comple0on: Substan'al comple'on is reached when the work is completed so it can be safely and effec'vely used by the 

public. This may include the en're Project or a unit, or por'on of the work such as a structure, an interchange, or sec'on of road or 

pavement 

Final Comple0on: Final comple'on is reached when all contract work is completed, including punchlist work, and all cer'fica'ons 

have been received by the Department 

LTD: Life to Date 

Change Orders: A wriTen order to the Contractor covering con'ngencies, extra work, increases or decreases in contract quan''es, 

and addi'ons or altera'ons to the plans or specifica'ons within the scope of the contract, and estblishing the basis of payment and 

'me adjustments for the work affected by said change 

Industry Defini0ons: 

NHTSA: Na'onal Highway Traffic and Safety Administra'on 

OHS: Office of Higway Safety 

FARS: The Fatality Analysis Repor'ng System is a na'onwide census providing NHTSA, Congress and the American public yearly data 

regarding fatal injuries suffered in motor vehicle traffic crashes 

Pass throughs: Capital pass through expenditures are costs that are not directly related to capital projects but instead passed on to 

other en''es such as other State agencies or local ci'es and towns for capital related costs 

CMAQ: Conges'on Mi'ga'on and Air Quality 

NBI: Na'onal Bridge Inventrory; the Federal Highway Administra'on iden'fies bridges that are greater than 20D and used for vehicular 

traffic. 

NHS: Na'onal Highway System is a network of strategic highways with the US, including the Interstate Highway System and other 

roads service major airports, ports, rail or truck terminals, railway sta'ons, pipeline terminals and other strategic transport facili'es. 
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RIDOT System Quick Facts 

 

     
 

      

 

       

 

      

 

    

      

1,194 

Bridges (5+ feet) as of 9/30/21 

674 

Total employees 

(as of 9/30/21) 

34,000  

Catch basins (approximate) 

More than 

3,000  

Lane miles of road 

5 rail stations 

18 park and rides  

104,000  

Traffic devices  


